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Welcome to the UPWP! 
 
The Unified Planning Work Program describes the transportation planning activi
undertaken in the Central Lane metropolitan area surrounding Eugene and Springfield.  It is 
prepared for State and Federal agencies to meet the requirements for federal certification.  At 
the same time the document also serves as an opportunity to provide local policy makers, 
affected agencies and the general public with information about regional transportation 
planning.  Therefore, we have made every effort to make sure that the document be as 
informative and user-friendly as possible—while still being meaningful and complete for its 
original intended audience. 
 
ACRONYMS 
It doesn’t take long to realize that the world of transportation is a world of confusing 
acronyms.  The title of this document itself is an acronym that will be repeated throughout the 
following pages.  While a complete list of commonly used transportation acronyms is provided 
in the appendix of the UPWP, there are a few that are used so frequently they merit an up-
front introduction. 
 
 The UPWP is the document you’re reading now and its full name is the Unified 
Planning Work Program. 
 An MPO is a Metropolitan Planning Organization, a transportation planning entity 
that is required and funded by the federal government in all metropolitan areas of 
50,000 people or more.  A map of the Central Lane MPO can also be found in the 
Appendix. 
 The official policy board for the Central Lane MPO is the MPC or the Metropolitan 
Policy Committee.  Members of the MPC represent the Cities of Eugene, Springfield, 
and Coburg, Lane County, Lane Transit District and the Oregon Department of 
Transportation. 
 For public involvement purposes, the MPC has also appointed a CAC, the Citizens 
Advisory Committee who meet on a monthly basis to provide input on 
transportation planning issues. 
 Finally, this UPWP covers FY 2012 and 2013, which is short for Fiscal Years 2012 and 
2013.  This covers the period of time from July 1, 2011 to June 30, 2013. 
 
Again, these are the most frequently used acronyms.  Other commonly used acronyms can be 
found at the end of the document in the Appendix.  We hope they help you to successfully 
navigate through the UPWP for FY 2012 and 2013 for the Central Lane MPO! 
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Section I.   Overview of the UPWP 
 
INTRODUCTION  
The Unified Planning Work Program (UPWP) is a federally required certification document 
describing the transportation planning activities to be undertaken in the Central Lane 
metropolitan area for a specific fiscal year or years.  Development of the UPWP provides local 
agencies with an opportunity to identify transportation needs, objectives and products.  The 
UPWP sets priorities for regional transportation planning activities that are responsive to the 
goals set by the regional transportation plan, and the federal mandates of the current 
transportation funding bill within the guidelines set by the U.S. Department of Transportation.  
 
The Unified Planning Work Program for Fiscal Years 2012 and 2013 contains the following: 
 Planning tasks in seven program areas to be conducted over a one- to two-year period; 
 Federally funded studies and all relevant state and local planning activities related to 
integrated transportation planning conducted without federal funds; 
 Funding sources for each program area; and 
 The agency or agencies responsible for each task or study. 
 
The UPWP describes the amount of funding available for each major activity. It does not detail 
the level of effort and the level of funding each item within the work task will receive.  This is 
because the amount of work required to accomplish each task is heavily dependent on the 
context of the work at the time it is undertaken.  Also, unforeseen events or requirements 
often arise that necessitate a shift in resources.  The MPO policy board can direct staff effort 
toward certain tasks or can direct amendment of the UPWP to respond to changing needs.  
  
Objectives 
The activities described in this UPWP support seven major objectives for the Central Lane 
MPO’s transportation planning program:  
1. Provide a neutral forum that allows local officials to make informed decisions and set 
priorities on area-wide transportation matters.  
2. Ensure timely and logical development of the transportation system in the Central Lane 
metropolitan area.  
3. Ensure maintenance of federal and state ambient air standards for carbon monoxide; 
work with Lane Regional Air Pollution Authority to ensure that other criteria pollutants 
remain below the National Ambient Air Quality Standards. 
4. Ensure development of the Regional Transportation Plan and the Metropolitan 
Transportation Improvement Program in a manner that is consistent with local plans. 
5. Ensure consistency with federal and state transportation planning requirements including 
the Safe, Accountable, Flexible, Efficient Transportation Equity Act – Legacy for Users 
(SAFETEA-LU), the Clean Air Act, Title VI, the Statewide Transportation Planning Rule 
(TPR), the Oregon Transportation Plan (OTP), the Oregon Highway Plan (OHP), new 
MPO Greenhouse Gas Planning rules, and the other state modal or topic plans, and 
state facility plans. 
6. Ensure consideration of the needs of all persons in transportation planning, especially 
the elderly and persons with disabilities.  
7. Ensure participation by the public and by the public sector in all phases of transportation 
planning, programming and decision-making.  
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Development of the UPWP 
The UPWP is developed by assembling local, state, and federal transportation planning needs 
using U.S. Department of Transportation rules for Metropolitan Transportation Planning.  It is a 
coordinated effort of staff from the state DOT and all of the local transportation planning 
agencies, including Lane Council of Governments, Lane County, the Cities of Coburg, Eugene, 
and Springfield, and Lane Transit District.   
 
A public comment period of approximately 30 days is provided for citizen input which includes 
review by the Central Lane MPO Citizens Advisory Committee. The draft is reviewed and 
approved by the Transportation Planning Committee (TPC), which recommends adoption to 
the Metropolitan Policy Committee (MPC), the MPO Policy Board.   Finally it is adopted by the 
MPC and forwarded to the Oregon Department of Transportation (ODOT), the US 
Department of Transportation (USDOT) the Federal Highway Administration (FHWA), and the 
Federal Transit Administration (FTA).    
 
Roles and Responsibilities  
Lane Council of Governments (LCOG), ODOT, the Cities of Springfield, Eugene, and Coburg, 
Lane County, Lane Transit District (LTD), and point2point Solutions each have specific 
responsibilities in performing the activities of this UPWP.  LCOG is the lead transportation 
planning agency for regional metropolitan issues.  ODOT assists with the planning process by 
assigning staff to the MPO’s projects, committees, and by providing the match for federal 
planning funds awarded to LCOG.  Lane County, LTD, and the cities assign staff to coordinate 
and participate on UPWP tasks.  Point2point Solutions promotes and offers transportation 
options programs to employees and/or staff of the Lane County region’s businesses, 
organizations, and educational institutions. It is supported by STP-U funding through the MPO, 
STP funding by ODOT Region 2, local funds from LTD, Lane County, and Cities of Eugene and 
Springfield.  It is housed at Lane Transit District. 
 
Included with the UPWP is a Memorandum of Understanding (MOU) concerning Agency 
Responsibilities for Transportation-related Air Quality Planning in the Central Lane 
Transportation Management Area.  This MOU describes the responsibilities concerning air 
quality planning for each partner agency in the designated air quality management area.  Also 
included is an intergovernmental agreement titled ODOT/MPO/Transit Operator Agreement 
for Central Lane Transportation Management Area.  This agreement defines the roles and 
responsibilities for transportation planning between ODOT, the MPO and LTD as required by 
federal regulation. 
 
By adopting this UPWP, LCOG reaffirms its commitment to the continuing, cooperative and 
comprehensive transportation planning process as described in and required by SAFETEA-LU.  
 
Funding Sources  
The work described in this UPWP is funded by a variety of federal, state and local sources.  
Local funding sources include direct funds as well as in-kind services.  Funding sources include: 
 Federal Highway Administration Planning (PL) Funds; 
 ODOT Match for FHWA PL funds; 
 Federal Transit Administration (FTA) Funds--Section 5303, Section 5307, Section 5309, 
Section 5316, Section 5317, and Section 5339; 
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 LTD Match for FTA funds; 
 MPO Discretionary Surface Transportation Program Funds (STP-U); 
 Local Match for STP-U Funds and Other Local Funding; and 
 Transportation and Growth Management (TGM) Funds. 
 
In some program areas, in particular the Air Quality and Modeling program areas, the planning 
activities outlined may not be able to be accomplished using the programmed PL, FTA and STP-
U funds.   These activities reflect work that could be accomplished if additional funding were to 
become available.   
 
Additional funding sources beyond those set out in the UPWP work program may also become 
available during the fiscal year for work on special projects.  These projects are typically part of 
the broader multi-jurisdictional transportation planning effort within the MPO.  These projects 
may be financed by ODOT using federal funds for the purpose of facility planning projects and 
TGM grants focused on providing refinement to and implementation of Transportation System 
Plans.   
 
Details on specific products are described in Section II. Work Elements.  Details on specific 
amounts and use of these funds are provided in Section III.  Funding. 
 
LOOKING BACK:  AN OVERVIEW OF FY2010 AND 2011 UPWP 
 
In April 2009, the MPO adopted a two-year UPWP covering the period of time from July 1, 
2009 to June 30, 2011.  An addendum was issued in April, 2010 to describe changes to action 
items, additional action items that were anticipated to occur from July 1, 2010 to June 30, 2011, 
and revisions to estimated timelines as needed. 
 
During the time frame covered under the FY2010 and 2011 UPWP, the MPO accomplished 
many of the activities, projects and studies outlined in the UPWP.  The MPO also responded to 
a number of unanticipated challenges and opportunities that impacted some of the timelines 
estimated in the UPWP.  The following summarizes key accomplishments of the past two years. 
 
Accomplishments and Trends 
 
Over the two-year UPWP extending from July 1, 2009 to June 30, 2011, the Central Lane MPO 
and its partner agencies have increasingly been focused on incorporating livability principles into 
the region’s transportation plans and programs.  Incorporating livability into transportation 
planning, programs, and projects is not a new concept within the Central Lane MPO.  The 
Central Lane MPO and its partner agencies have been working together for decades to make 
this region more livable through transportation initiatives.  However, several recent initiatives 
have helped to ensure that the region’s transportation planning and project development are 
being more fully integrated with broader community goals, addressing a wider range of needs 
and leveraging the effectiveness of other programs.   
 
These initiatives center around the region’s long-range land use and transportation planning 
updates that began within the FY2010 and 2011 UPWP.  The cities of Eugene, Springfield and 
Coburg as well as the Central Lane MPO and Lane Transit District have all initiated planning 
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processes that will ultimately guide future policies and infrastructure investments with respect 
to transportation, housing, land use, and the environment in order to meet the long-term needs 
of the region’s residents, businesses, and visitors.  In these efforts, the Central Lane MPO and 
its partner agencies are working to address local needs and collaborating together to achieve 
broader community goals such as access to good jobs, affordable housing, quality schools, and 
safe streets, as well as long-term economic health and equity.   
 
The region has also continued its long-standing effort to provide more transportation choices 
and develop safe, reliable, and economical transportation choices that will reduce single-
occupant vehicle travel, decrease household transportation costs, reduce dependence on 
foreign oil, improve air quality, and reduce greenhouse gas.  Efforts within the region have 
focused on addressing road safety and capacity issues through better planning and design, 
maximizing and expanding new technologies such as intelligent transportation systems (ITS), 
supporting public transit, and using travel demand management (TDM) approaches in system 
planning and operations.  
 
These initiatives and related efforts are described in more detail below. 
 
Regional Long Range Planning:  Through its planning efforts, the Central MPO has been 
working to institute planning approaches that promote livability.  As noted above, the Central 
Lane MPO and its partner agencies have initiated coordination on a number of simultaneous 
transportation planning projects within the region, including the Regional Transportation Plan 
(RTP); Regional System Plan (RTSP); Coburg Transportation System Plan (TSP); Eugene TSP; 
Springfield TSP; Regional Transportation Options Plan (RTOP); and Lane Transit District’s Long 
Range Transit Plan.   
 
Over the course of the FY2010 and 2011 UPWP, there has been extensive background work 
to prepare for the eventual adoption of a new RTP by November, 2011.  Work on the RTP and 
RTSP plans continues in the FY2012 and 2013 UPWP and is anticipated to be a major focus 
area for the MPO.  
 
Work in this area also included the adoption of a congestion management process that the 
MPO uses to assess and monitor current and future forecasted congestion, as well as assess the 
performance of potential or planned projects in addressing congestion. 
 
There has also been a renewed interest in planning for rail in the region and the MPO has 
participated in a number of events over the last year, including the Northwest Rail Summit, held 
in Eugene, to begin a conversation and develop an understanding of the mechanisms needed to 
implement higher speed rail.   
 
There has also been progress made or completion of several major facility studies of regional 
projects, including the Franklin Boulevard Planning and Design, West 11th Avenue 
Transportation Corridor Study, West Eugene EmX Extension, Main Street (OR 126) Safety 
Study, and Beltline Study Phase II. 
 
Programming and Implementation:   The region has also been working towards aligning 
its transportation investments with livability goals in order to build more choice, convenience, 
and cost-effectiveness into the transportation system.  The region programmed $13.6 million of 
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Surface Transportation Program - Urban (STP-U) funds to support planning and transportation 
demand management activities and to complete high priority preservation and modernization 
projects.  The region also received, programmed and tracked over $6.5 million American 
Recovery and Reinvestment Act (ARRA) funds through the MPO.  An additional $6.4 million 
were distributed to LTD and $2.9 million in ARRA funds through ODOT.   
 
The Central Lane MPO also adopted the Metropolitan Transportation Improvement Program 
(MTIP) for Federal Fiscal Years 2010- 2013.  The FFY2010-2013 MTIP identifies more than 
$270M of federally funded or otherwise regionally significant transportation and transit projects 
to enhance, maintain, and operate roads, bicycle and pedestrian facilities, and public transit in 
the Central Lane MPO area.   Accompanying this work was the completion and adoption of the 
FY2010-2013 Air Quality Conformity Determination to ensure compliance with the Clean Air 
Act. 
 
Work in this area also included completion of a new MTIP database and reports to use in 
maintaining and tracking project data.  In addition, while implementing the FY2010 and 2011 
UPWP, significant progress was made relating to the following capital construction of regionally 
significant transportation infrastructure: 
 
Pedestrian and Bicycle 
 Pedestrian and bicycle bridge crossing over Interstate-5 near the Beltline Highway.   
 Delta Ponds Shared-Use Path and Bridge. 
 Middle Fork Willamette River path. 
 Eugene Safe Routes to School Infrastructure Improvements 
 
Roadway Preservation, Safety, and Operations 
 Beltline Highway/Coburg Road Interchange local road network improvements. 
 I-5/Willamette River Bridge Replacement. 
 Installation of several Intelligent Transportation Solutions, including the Delta Highway 
Variable Message Sign and three CCTV cameras, together with Reader Boards, to support 
TripCheck operations in the region. 
 Redesign of Alder Street between 18th Avenue and Franklin Boulevard to accommodate 
two-way bicycle traffic through a cycletrack design (construction scheduled for summer 
2011). 
 Approximately 10 federally funded roadway preservation projects throughout the region. 
 
Roadway Modernization 
 I-5/Beltline interchange improvements. 
 Implementation of four to three lane conversion on Bailey Hill Road between Warren 
Street and 18th Avenue.  The project converted a four lane road to a three lane facility with 
two new pedestrian crossing islands and also added planted medians, wider bike lanes, and a 
new section of sidewalk. 
 
Transit 
 Lane Transit District transit station at Gateway Mall (Gateway Station) in Springfield. 
 Extension of EmX service to the Gateway area, the region’s second bus rapid transit line.  
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Public Participation:   The Central Lane MPO has continued its efforts to improve public 
engagement and participation in order to ensure consensus on broader community goals, 
solutions, and follow-through.  
 
A significant portion of the MPO’s public engagement efforts has been through the Citizen 
Advisory Committee (CAC).  The MPO has worked to strengthen the relationship between 
the CAC and MPO partners, with outcomes such as increasing MPO partner support of the 
CAC and MPO partners increasingly seeking CAC representation on their local committees.  
The CAC is becoming a strong seasoned voice for advocating local priorities.   
 
The MPO has also improved its website and visual representation of funded projects.  The 
MPO has implemented a new web application and web-accessible map to provide the public 
access to transportation project information contained in the MTIP.  The MPO has also 
coordinated with local partner agencies on an integrated public outreach approach for TSP 
Updates, including development of new websites, smart mapping tools, survey instruments for 
web surveys, and public workshops.   
 
The MPO adopted the Central Lane MPO Title VI Plan establishing policies for ensuring 
nondiscrimination and environmental justice, and also completed a successful audit of its 
Transportation Equity Program with the Oregon Department of Transportation Office of Civil 
Rights Title VI Program (OCR) which found that the MPO is meeting basic requirements and, in 
many areas, is exceeding program requirements.  The MPO also has engaged representatives 
from communities that traditionally have not fully participated in the transportation planning 
process, holding a community focus group with invited representatives from underrepresented 
groups.    
 
Air Quality Planning:  The MPO has been working to improve air quality, reduce 
greenhouse gas emissions, and promote public health in its programs and plans.  The MPO has 
spent considerable time and effort participating in MPO Greenhouse Gas (GhG) Planning 
efforts.  The MPO is working to meet the requirements of two different bills (the 2009 Oregon 
Jobs and Transportation Act (House Bill 2001) and the 2010 Oregon Sustainable 
Transportation Initiative (Senate Bill 1059)) that were passed over the course of the FY2010 
and 2011 UPWP.  These bills require the MPO to incorporate scenario planning to develop and 
investigate alternative land use and transportation scenarios that reduce greenhouse gas 
emissions from light vehicle transportation.   
 
The MPO has completed a characterization and inventory of community greenhouse gas 
emissions, including transportation sector greenhouse gas emissions.  The MPO has also 
coordinated with MPOs, ODOT and others to identify tools and data sets to measure and 
estimate greenhouse gas emissions from transportation sources, complete scenario planning 
processes, and identify how regional transportation plans can be altered to reduce greenhouse 
gas emissions, including co-hosting a workshop with ODOT and FHWA to discuss scenario 
planning and climate change strategies. 
 
Transportation System Modeling and Data Maintenance:  The MPO has also been 
working on improving its technical capabilities in order to promote effective visioning, 
incorporating scenario planning and complex modeling to assess impacts and benefits of 
alternative futures.  
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The MPO has been pursuing the development of advanced land use models including LUSDR 
and UrbanSim that can be integrated with the regional travel demand model.    This work is a 
necessary component of integrating land use and transportation modeling for testing alternative 
scenarios of transportation infrastructure and traveler behavior.  This work complements the 
work needed to meet the requirements of the Oregon Jobs and Transportation Act (HB 2001), 
which requires the Central Lane MPO to develop a robust scenario planning process by July 1, 
2013. 
 
The MPO is upgrading our current 4‐step travel demand model to incorporate up-to-date 
research on travel behavior and responses to socioeconomic, land use and travel conditions.  
The mode choice model was expanded to differentiate between local and premium (BRT) 
transit service.  The Park and Ride model was also improved.  The MPO has also worked with 
Metro and PSU to implement a bicycle model for this region which will assist in the planning for 
new and improved routes encourage greater bicycle mode share.   
 
The Central Lane MPO participated in a statewide effort to plan and administer the Oregon 
Household Activity Survey (OHAS).  The data will be used to update key assumptions and 
model parameters, and will also be used in later specification and estimation of more advanced 
tour-based/activity-based models.  During FY11, a project was initiated with PSU and the 
University of Oregon to develop a web-based survey instrument in preparation for surveying 
UO students (in particular, those living in dorms on campus) and UO staff on their travel 
behavior.  
 
Work in this area also included providing significant project support to West Eugene EmX 
Extension project, Beltline Facilities Planning, 126 East Refinement Planning, and local 
Transportation System Plan updates, as well as core MPO activities in this area, including 
providing technical assistance to local agencies.   
 
Transportation Options (TO):  The Central Lane MPO has continued to look for 
opportunities to increase multimodal mobility and access in the transportation system, as well 
as strategically connect the modal pieces—bikeways, pedestrian facilities, transit services and 
roadways—into an intermodal, interconnected system.  The MPO has initiated work on a 
Regional Transportation Options Plan (RTOP). The RTOP will help identify and assess 
appropriate transportation strategies to reduce reliance on single occupancy vehicle travel. The 
plan will replace the current chapter on Transportation Demand Management in the Regional 
Transportation Plan and create a best practices document and strategic plan.  This work will 
continue under the FY2012 and 2013 UPWP. 
 
The MPO also assisted with the completion of the point2point Solutions branding change 
program.  Work in this area also included public outreach program enhancements such as the 
Business Commute Challenge, DriveLessSaveMore campaign, Eugene’s Smart Trip programs, 
the iCarpool campaign, and the Eye-to-Eye Safety Campaign.  In addition, point2point Solutions 
administered a number of programs and activities, including employer/employee transportation 
benefits, Smart Ways to School, congestion mitigation, park and ride promotion, and other 
ongoing programs. 
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Intergovernmental Coordination:  The Central Lane MPO has also continued its work to 
improve collaboration.  Work in this area included activities that provide the overall support 
for the committee structure and functions, including the MPO Policy Committee, the 
Transportation Planning Committee, and the Transportation Advisory Subcommittee.  The 
MPO participated in the formation of the Lane County Area Commission on Transportation.  
Work also included core intergovernmental coordination functions, such as completion of 
billing and financial reports, contract management, and program management. 
 
The MPO collaborated with regional partners on grant projects, including submittal and award 
of a $1.45 Million grant from the U.S. Dept. of Housing and Urban Development to promote 
smarter, more sustainable planning for transportation, housing, equity, and jobs and economic 
growth in Lane County.   
 
Activities Not Addressed 
 
Due to limitations in the available staff and resources, revised scheduling, as well as 
prioritization of work activities in the UPWP, there are a number of activities outlined in the 
FY2010 and 2011 that were not addressed, as follows: 
 
 Regional ITS Plan.  The completion of this plan was originally scheduled for Late FY2011, and 
now is proposed to be included as a work activity in FY2013.   
 Economic Analyses in Project Selection.  The completion of this plan was originally 
scheduled for late FY2011 and now is proposed to be included as a work activity in FY2013. 
This schedule will better align with work on Least Cost Planning and the HUD Sustainable 
Communities Grant. 
 Central Clearinghouse.  This project transitioned to the integrated public engagement 
activities occurring as part of the Transportation System Plan Updates occurring within the 
region.   
 State CO Implementation Plan Work Program.  This activity is not proposed to be carried 
forward into the FY2012-2013 UPWP. 
 University of Oregon Travel Behavior Survey.  A project has been initiated to develop a web-
based survey instrument in preparing for surveying UO students and UO staff on their 
travel behavior.  The intent is to deploy the survey in FY2012. 
 Regional Travel Database Development.  The acquisition of travel time data was explored in 
several presentations provided by consultant’s to the MPO’s Operations/ITS subcommittee.  
This work will be continued during FY2012-2013 with the expectation that an auto travel 
time database will be established with an ongoing process for continual data collection. 
 Functional Classification Update.  The Functional Class Update project has been delayed until 
the Census 2010 data is released and the MPO boundaries have been established.  It is 
anticipated that the work will begin in mid-FY 2012 and be complete in 2013. 
 8-hour Ozone Standard Revisions.  Changes to these standards were not completed by EPA.  
As more information becomes available, it is increasingly looking like the anticipated changes 
will not affect the MPO. 
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LOOKING FORWARD:  CENTRAL LANE MPO PRIORITIES 
 
In the two years covered under the FY2012 and 2013 UPWP, the MPO will continue its work 
to incorporate livability principles into the region’s transportation plans and programs.  The 
following outlines some of the key priorities in the FY2012 and 2013 UPWP: 
 
2011-2035 Regional Transportation Plan 
The MPO anticipates the adoption of a 2011-2035 RTP in November 2011.  Initiation of the 
2015-2039 RTP will begin soon thereafter in anticipation of a major plan update incorporating 
the completed Transportation System Plans for Coburg, Eugene, and Springfield. 
Regional Transportation Work Plan 
The years 2011 and 2012 mark the third and fourth years of the five year work plan approved 
by the Oregon Department of Land Conservation and Development in Fall 2008.  The MPO 
will continue with technical support for the related TSPs, development of the Regional TSP, and 
coordination of public information and public involvement programs. 
Greenhouse Gas Planning 
Significant resources and effort will be devoted to implementation of greenhouse gas emission 
reduction planning under the 2009 Oregon Jobs and Transportation Act (House Bill 2001) and 
the 2010 Oregon Sustainable Transportation Initiative (Senate Bill 1059)).  These efforts will 
include data collection, the development of modeling tools and other capabilities to support 
scenario planning, as well as the creation of evaluation metrics, public outreach tools, and 
performance measures.   
Lane Livability Consortium 
The Central Lane MPO is one of more than ten local agencies participating in the Lane Livability 
Consortium work to develop more sustainable planning and decision-making processes that link 
affordable housing, transportation choices, and economic development.  The project is funded 
by HUD through their Sustainable Communities program. 
Least Cost Planning 
Incorporate a least-cost planning model for use as a decision-making tool in the development of 
plans and projects.  The Oregon Legislature defined least cost planning for Oregon and directed 
ODOT to work with stakeholders to develop least cost planning for transportation decision-
making.  Work on this project is ongoing at ODOT and it is anticipated that least cost planning 
tools will be available to implement in FY 2013.   
Federal Transportation Authorization 
The MPO will be monitoring the reauthorization of a new federal transportation act closely, 
and will liaison with the FHWA and FTA to better understand the implications of this 
reauthorization on the MPO planning and operations.  Transportation funding at the federal 
level is currently provided through legislation passed in 2003 under the Safe, Accountable, 
Flexible, Efficient Transportation Equity Act – Legacy for Users (SAFETEA-LU).   
High Speed Rail 
The MPO will continue efforts to lay the groundwork for a high-speed intercity passenger rail 
network within Oregon and serving the Eugene-Springfield region. 
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In addition, based upon the emerging trends and emphasis areas from the FY 2010 and 2011 
UPWP as well as anticipated legislation at the state and federal level, the following are 
additional priorities in the FY2012 and 2013 UPWP, described by work program area: 
 
Programming and Implementation 
 Continue to align the programming process with the Regional Transportation Plan, foster 
timely use of funds, provide assistance to partner jurisdictions in delivering projects, and 
improve project readiness. 
 
Regional Transportation Plan and Long Range Planning 
 The Regional Transportation Plan (RTP) update is anticipated to be approved by November 
2011 and is a key priority for the first half of FY 2012.  Based upon the current work 
program, the 2011-2035 RTP will not present significant policy or project changes. This will 
allow local land use discussions to proceed as part of each agencies transportation system 
plan development process. The subsequent 2015-2039 RTP, which will be developed under 
a future UPWP, will be able to incorporate the results of these local planning processes and 
more effectively integrate transportation and land use decision-making.  
 The state-required Regional Transportation System Plan (RTSP) is estimated to be approved 
at the end of 2013 and is a key priority for this UPWP.  This timing will allow the local 
transportation system plans for the MPO partner agencies to finish in order to incorporate 
the findings from these processes in the RTSP.  A significant challenge exists with aligning 
this RTSP Update to coincide with the implementation of the 2010 Oregon Sustainable 
Transportation Initiative (Senate Bill 1059) and the region’s Sustainable Communities 
Strategy under the grant from the U.S. Dept. of Housing and Urban Development.  It is 
anticipated that the scenario planning work to be completed as part of the 2010 Oregon 
Sustainable Transportation Initiative (Senate Bill 1059) and the region’s Sustainable 
Communities Strategy will be completed after the end of 2013.    
 FHWA and FTA anticipate that an emphasis on measuring the outcomes of the planning 
process via performance measures will be a key feature of the reauthorization of the federal 
transportation bill.  The Central Lane MPO has adopted local performance measures within 
the Eugene-Springfield Transportation System Plan (“TransPlan”), but additional review is 
needed to determine whether these performance measures are an effective feedback 
mechanism to guide the development and implementation of future transportation and land 
use policies and investments.  
 
Public Participation 
 Significant public involvement and policy development relating to land use and 
transportation will be occurring in Eugene, Springfield, Coburg and regionally over the next 
few years as part of the Transportation System Plan Updates and scenario planning efforts 
in the region.  
 In addition, the MPO will be working under the grant from the U.S. Dept. of Housing and 
Urban Development to improve the effectiveness of regional public outreach programs and 
communication protocols addressing issues of sustainability.  This work will involve further 
integration of the broad range of existing public engagement activities, including developing 
shared trainings relating to sustainability across disciplines, identification of common goals, 
and discussion/clarification of competing goals or perceptions of conflicting goals.  This 
work also includes identifying under-represented community groups and individuals and 
developing a specific public outreach program to include those traditionally absent from the 
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decision-making process.  Many of these organizations have fostered relationships with 
marginalized groups and that trust will need to be carefully leveraged to involve their 
members in the broader dialogue of sustainability.  This work will be incorporated into 
regional transportation and greenhouse gas reduction planning and public outreach efforts. 
 
Air Quality Planning 
 Significant resources and effort will be devoted to implementation of greenhouse gas 
emission reduction planning under the 2009 Oregon Jobs and Transportation Act (House 
Bill 2001) and the 2010 Oregon Sustainable Transportation Initiative (Senate Bill 1059)).  
These efforts will include data collection, the development of modeling tools and other 
capabilities to support scenario planning, as well as the creation of evaluation metrics, public 
outreach tools, and performance measures.   
 MPO staff will continue to upgrade air emission modeling and assessment capabilities to be 
able to respond to policy questions for various scenarios and multiple pollutants.   
 
Transportation System Modeling and Data Maintenance 
 The 2009 Oregon Jobs and Transportation Act (House Bill 2001) require the Central Lane 
MPO to develop transportation modeling and technical capabilities needed to support 
greenhouse gas planning.  These capabilities are to allow the MPO to develop two or more 
land use and transportation scenarios that accommodate population and employment 
growth and achieve reduce greenhouse gas emissions to meet state targets.  The MPO has 
begun the work by developing an MPO greenhouse gas system-based inventory, and 
investigating sketch planning tools, but significant additional work is needed to develop the 
modeling and other technical capabilities needed to support scenario planning. 
 The MPO will continue to upgrade its current 4‐step travel demand model to incorporate 
up-to-date research on travel behavior and responses to socioeconomic, land use and travel 
conditions, including findings from the Oregon Household Activity Survey. 
 
Transportation Options 
 Work on a Regional Transportation Options Plan (RTOP) will continue in FY 2012, enabling 
the information from this plan to be incorporated into transportation system plan updates.   
The plan will replace the current chapter on Transportation Demand Management in the 
Regional Transportation Plan and create a best practices document and strategic plan. 
 Work on efforts to diversify funding sources for Lane Transit District (LTD) to increase the 
long-term reliability of mass transit service while maintaining cost effective and fuel efficient 
transit service. 
  
Intergovernmental Coordination 
 Transportation funding at the federal level is currently provided through legislation passed 
in 2005 under the Safe, Accountable, Flexible, Efficient Transportation Equity Act – Legacy 
for Users (SAFETEA-LU).  The MPO will be monitoring the reauthorization of a new federal 
transportation act closely, and will liaison with the FHWA and FTA to better understand 
the implications of this reauthorization on MPO planning and operations.   
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A. Regional Transportation Plan (RTP) and 
Long-Range Planning 
 
Source of Funds TOTALS 
Sec 5303 
FHWA 
PL STP-U 
LCOG 
Total 
UPWP 
Total 
$18,000 $80,000 $80,000 $178,000 $191,656 
 
 
OBJECTIVE 
Build consensus on policies, strategies and projects to address the transportation 
needs of the region.  Balance state and federal mandates with the needs and 
interests of our partner jurisdictions.  Carry out the goals and objectives and 
implement the work activities of the RTP, the area's long-range transportation 
plan.  Continue to meet requirements of SAFETEA-LU and/or subsequent federal 
regulations in a manner consistent with state and local plans and requirements.  
Meet requirements of the Oregon Transportation Planning Rule as they apply to 
the MPO. 
 
DISCUSSION 
Development of the 2035 RTP is underway and will continue through mid-FY12.  
After adoption of that RTP, work on the RTP in the latter half of FY12 and all of 
FY13 will focus on the development of a new RTP framework. Significant work 
efforts in both FY12 and FY13 will focus on development of a new state-
mandated Regional Transportation System Plan (RTSP) and development of 
updates to the local Transportation System Plans (TSP) for the cities of Coburg, 
Eugene and Springfield.  Also included in this work area is development of the 
Lane Transit District Long-Range Transit Plan, implementation and refinement of 
the Regional Intelligent Transportation System (ITS) Plan, and work on other 
discreet elements of the RTP. 
Over the next two years the MPO will also start to consider and plan for the 
possible expansion of the MPO/TMA boundary, and the possible resulting 
inclusion of one or more additional local jurisdictions in the MPO, as the result 
of findings from the 2010 census. 
 
ACTION ITEMS (LCOG) 
 
1. Regional Transportation Plan (RTP) 
 
Tasks Year 1  
 Develop refinements to plan policy/project elements consistent with 
direction from elected officials and input from the public, as needed. 
 Develop updated draft financial forecasts for the anticipated 2035 plan 
horizon, including forecasts for roadway capital improvements, transit, 
bicycle and pedestrian improvements, operations and maintenance, and 
more. 
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 Generate, monitor, and maintain benchmarks and performance measures 
as included in RTP. 
 Prepare air quality conformity determination including modeling of all 
regionally significant projects to ensure compliance with Clean Air Act.  
This will use the travel demand model scenarios produced under other 
tasks for 2008, 2017, and 2035.  The 2026 model will be developed as a 
part of this task. 
 Design and implement a new web based application to provide an 
integrated map for RTP projects. Use the interface designed for the MTIP 
projects map as a template for the new RTP map.   
 
RTP Safety and Security Element 
 Refine updated Safety and Security element language for RTP, as needed.  
Continue to participate in statewide Oregon Transportation Safety 
Committee and Oregon Transportation Safety Action Plan update. 
 
RTP Freight Element 
 Refine updated freight element language for RTP, as needed. 
 
RTP Environmental Coordination 
 Update Environmental Coordination element of RTP with current data, 
maps and other information. 
 
RTP Transportation Demand Management (RTP) Element 
 Incorporate point2point Solutions Strategic Plan into RTP 
 Incorporate point2point Solutions analysis of priority congested corridors 
into RTP 
 Incorporate point2point Solutions Transportation Options Performance 
Measures into RTP 
 Incorporate initial work from the Regional Transportation Options Plan 
(RTOP) project into both the RTP TDM Element and the RTP Policies. 
 
Products  
 Final updates of the following components of the RTP: 
o Policy Element; 
o Capital Investment Actions, including the Financially Constrained and 
Illustrative Project Lists; 
o Financial Plan; 
o Air Quality Conformity Analysis and Determination; 
o Planning and Program Actions; 
o Plan Performance and Implementation Monitoring section; 
o Environmental Coordination Plan and Documentation; and 
o Transportation Demand Management element 
 Interim/draft update products, including technical memorandum, 
forecasts, scenarios, modeling results and other products as appropriate. 
 Memos and reports as necessary to support plan implementation.  
 Adopted Air Quality Conformity Determination for updated RTP 
 Web-accessible map of 2035 RTP projects 
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2. Regional Transportation System Plan (RTSP)   
The Oregon Transportation Planning Rule (TPR) places responsibility for 
development of the required Regional Transportation System Plan on the 
MPO.  The RTSP acts as a “bridge” between the local transportation 
system plans and the RTP.  Over fiscal years 2012 and 2013, the MPO, 
working with all of the regional partners, will continue the development 
of a new RTSP covering the entire TMA.  Work on this RTSP began in 
late calendar year 2008, and is scheduled to result in adoption of the 
RTSP in 2013.  The MPO is managing the regional work program for this 
effort and will directly engage in significant technical, policy and other 
tasks.  Work activities also include providing leadership in coordinating 
public involvement activities and coordinating regional policy discussions. 
 
Tasks Year 1 
 Participate in public information and public involvement efforts to help 
communicate the differences and similarities between the RTP and other 
transportation planning projects and plans. 
 Participate in Coburg, Eugene, and Springfield Transportation System Plan 
projects, as needed, to ensure regional coordination, identify areas of 
potential conflict, and advocate for ongoing implementation of RTP 
policies. 
 Continue to analyze and report on existing performance measures, as 
needed. 
 Review existing performance measures in light of regional and local policy 
sets and RTP goals and objectives. 
 Hold discussions with elected officials and public on RTSP structural and 
policy framework. 
 Continue discussions and refinement of regional transportation concepts. 
 Hold discussions with ODOT and DLCD representatives about the 
project timing and consolidation with scenario planning efforts for 
Central Lane MPO under the 2009 Oregon Jobs and Transportation Act 
(House Bill 2001) and the 2010 Oregon Sustainable Transportation 
Initiative (Senate Bill 1059). 
 
Products Year 1 
 Regional Transportation Work Plan Status Reports to MPC. 
 Public involvement materials. 
 Benchmark and performance measure reporting, as needed. 
 
Tasks Year 2 
 Continue public involvement and public participation efforts. 
 Continue to participate in on-going Transportation System Plan updates. 
 Consider and develop adjustments to performance and/or 
implementation measures to achieve benchmarks. 
 Consider modified benchmarks and performance measures for the 
extended planning period. 
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 Create draft of RTSP structural and policy framework based upon elected 
official discussions and public input. 
 Begin developing RTSP policy language. 
 Continue discussions and refinement of regional transportation concepts. 
 
Products Year 2 
 Regional Transportation Work Plan Status Reports to MPC. 
 Public involvement materials. 
 Proposal for updated benchmarks and performance measures. 
 Draft RTSP structural and policy framework. 
 
3. Transportation System Plan(s) (TSP) 
Assisting in the development of updates to the Eugene, Springfield, and 
Coburg Transportation System Plans and Lane Transit District Long-
Range Transit Plan is part of this element.  The MPO will focus on 
ensuring consistency with the existing RTP and coordinating all aspects of 
the updates of these local plans with the on-going update of the RTP.  
This work is anticipated to last through FY2012. 
 
Tasks Year 1 
 Support and assist updating and implementation of the local TSPs and 
other local and regional transportation planning and integrated 
transportation-land use planning efforts, as appropriate. 
 Provide assistance to local agencies as appropriate in the following areas: 
o System modeling; 
o Scenario development and refinement; 
o Transportation Options/TDM studies; 
o Policy scan; and 
o Public participation. 
 
4. Regional ITS Plan 
The Regional Intelligent Transportation System (ITS) Operations and 
Implementation Plan for the Eugene-Springfield Metropolitan Area was 
completed in 2003.  In FY09, the MPO re-formed the regional ITS 
committee and will continue to conduct regular meetings for the purpose 
of reviewing the existing ITS plan and coordinating activities between 
local agencies and ODOT.  
 
Tasks Year 1 
 Conduct and facilitate ITS committee meetings to improve coordination 
in the MPO area. 
 Identify ITS priority issues and develop a strategy for updating the 2003 
ITS Plan. This includes determine the extent of update, the partners, and 
source of funds to address the scope. 
 Initiate update of ITS Plan.  
 Pursue funding for implementation of ITS projects as identified in ITS 
Plan. 
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 Educate MPO Policy Board, Citizen Advisory Committee, and general 
public on the effectiveness of ITS. 
 
Products Year 1 
 Regional ITS Committee meeting notes 
 Regional ITS Plan Update Strategy 
 
Tasks Year 2 
 Conduct and facilitate ITS committee meetings to improve coordination 
in the MPO area. 
 Continue update of ITS Plan and produce full draft of updated Plan to 
integrate into 2035 RTP update. 
 Pursue funding for implementation of ITS projects as identified in ITS 
Plan. 
  
Products Year 2 
 Draft Regional ITS Plan Update 
 
5. Major Facility Studies 
MPO staff anticipates involvement in a number of facility studies over the 
next two years.  These facility studies are lead by the individual 
jurisdictions, but may require coordination, data and modeling support, 
and other technical assistance as necessary.  Detailed project descriptions 
are provided within the work items listed under the lead agency, or 
within the descriptions of Special Projects at the end of this chapter.   
Major studies and projects with significant MPO staff involvement over 
the next two years include the following: 
 
Lead Agency:  ODOT 
o I-5/Glenwood Area Planning (IGAPS);  
o OR 126 Expressway Management Plan (EMP) Phase 3; 
o Oregon 126: Veneta-Eugene Facility Plan; 
o I-5/Beltline Interchange Area Management Plan (IAMP) Update; 
o Beltline Highway River Road to Coburg Road System Planning (Phase 
3); and  
o High-Speed Intercity Passenger Rail Study for the Portland-Eugene 
corridor. 
 
Other Lead Agencies 
o Franklin Boulevard Planning and Design (Cities of Eugene and 
Springfield); 
o Pedestrian and Bicycle Master Plan Update (City of Eugene);  
o Springfield Downtown Two-Way Traffic Study;  
o Springfield Downtown Parking Implementation;  
o West Eugene EmX Extension (LTD);  and 
o Bus Rapid Transit System Phase IV – Next Corridor Planning (LTD). 
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Tasks Year 1 
 Committee and public outreach support for the I-5/Glenwood Area 
Planning Study (IGAPS) project, including IGAPS project web site, 
meeting and public outreach materials, etc. 
 Committee and public outreach support for the Beltline project, including 
Beltline project web site, meeting and public outreach materials, etc.  
Modeling and data support, as contracted with ODOT under separate 
agreements. Project Management Team participation by MPO staff. 
 Committee and public outreach support for the West Eugene EmX 
Extension. 
 Committee and public outreach support for the Bus Rapid Transit System 
Phase IV. 
 
Products Year 1 
 Public outreach materials as needed 
 Modeling and data products provided to LTD planners. 
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CORE MPO ACTIVITIES:  RTP/Long Range Planning 
 
Tasks 
 Prepare and adopt minor amendments, if necessary, to keep the RTP 
current.   Assess amendments for regional significance and air quality 
conformity requirements. 
 Assist local agencies in implementation of RTP recommendations such as 
nodal development, bus rapid transit, Transportation Options, and corridor 
studies. 
 Monitor performance measures as included in RTP. 
 Develop refinements to plan policy/project elements consistent with 
direction from elected officials and input from the public including elements 
related to freight planning, congestion management and transportation 
demand management. 
 Provide public displays of RTP update products. 
 Prepare documentation of RTP update public involvement process. 
 Employ visualization techniques to describe changes in the RTP and other 
key MPO products. Continued distribution of the adopted 2031 RTP, as 
needed. 
 Include evaluation criteria that address issues of environmental justice when 
selecting projects to include in the RTP. 
 Assess the regional benefits and burdens of transportation system 
investments for different socio-economic groups when updating the RTP. 
 Continue to implement Congestion Management Process in discrete regional 
processes, plans, and products as appropriate. 
 Utilize the results of Congestion Management Process analysis as part of the 
regional prioritization of projects for the MTIP and STIP.  
 Participate in freight movement groups including the state-wide Oregon 
Freight Advisory Committee and the West Coast Corridor Coalition. 
 
Products 
 RTP amendments as necessary 
 Interim update products as necessary 
 Analysis of other MPO work tasks and products with respect to RTP 
Goals, Objectives and Policies 
 Memos and reports to support plan implementation 
 Nodal development code implementation with transportation analysis as 
needed to support the RTP. 
 Congestion Management Process outputs and refinements – data, 
process and other improvements. 
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PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, Lane Transit 
District, and ODOT 
 Participate in long range planning in the Central Lane MPO through 
involvement in the Technical Advisory Subcommittee and the 
Transportation Policy Committee.   
 Participate in the HUD Sustainable Communities Grant implementation. 
 Contribute to the development and implementation of the Regional 
Transportation Plan and the Regional Transportation System Plan and 
coordinate these regional plans with local TSP development. 
 Contribute to Congestion Management Process and Regional ITS efforts 
by participating in regional transportation management and operations 
discussions. 
 Participate in rail planning studies, including the update to the Oregon 
Rail Plan and High-Speed Intercity Passenger Rail Study for the Portland-
Eugene corridor. 
 
ODOT 
 Conduct facility studies in partnership with other MPO agencies, including 
I-5/Glenwood Area Planning, OR 126 Expressway Management Plan 
(EMP) Phase 3; Oregon 126: Veneta-Eugene Facility Plan; I-5/Beltline 
Interchange Area Management Plan (IAMP) Update; and High-Speed 
Intercity Passenger Rail Study for the Portland-Eugene corridor. 
 Participate in relevant studies conducted by other agencies in the MPO 
area, including the LTD Long Range Transit Plan, Bus Rapid Transit 
System Phase IV – Next Corridor Planning, Franklin Boulevard Planning 
and Design, Springfield Downtown Two-Way Traffic Study, and 
Springfield Downtown Parking Implementation. 
 
City of Springfield 
 Conduct facility studies, transportation system plans, and other related 
studies in partnership with MPO agencies on projects including Franklin 
Boulevard Planning and Design, City of Springfield TSP Update, Springfield 
Downtown Two-Way Traffic Study; and Springfield Downtown Parking 
Implementation. 
 Participate in relevant studies conducted by other agencies in the MPO 
area, including the LTD Long Range Transit Plan, I-5/Glenwood Area 
Planning, OR 126 Expressway Management Plan (EMP) Phase 3, I-
5/Beltline Interchange Area Management Plan (IAMP) Update, and Bus 
Rapid Transit System Phase IV – Next Corridor Planning. 
 
City of Eugene 
 Conduct facility studies, transportation system plans, and other related 
studies in partnership with MPO agencies on projects including City of 
Eugene TSP Update and Pedestrian and Bicycle Master Plan Update. 
 Participate in relevant studies conducted by other agencies in the MPO 
area, including the LTD Long Range Transit Plan, I-5/Glenwood Area 
Planning, West Eugene EmX Extension, Oregon 126: Veneta-Eugene 
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Facility Plan, I-5/Beltline Interchange Area Management Plan (IAMP) 
Update, Beltline Highway River Road to Coburg Road System Planning 
(Phase 3), and Bus Rapid Transit System Phase IV – Next Corridor 
Planning. 
 
Lane Transit District 
 Conduct planning for the development of the district’s Long Range 
Transit Plan, working in collaboration with regional transportation 
partners. 
 Update the Lane Coordinated Public Transit-Human Services Plan, as 
needed, to guide the investment of FTA §5310, §5316 and §5317 and 
Special Transportation Fund moneys to help the elderly and people with 
disabilities get needed transportation within that area. 
 Participate in relevant studies conducted by other agencies in the MPO 
area, including the LTD Long Range Transit Plan, I-5/Glenwood Area 
Planning, OR 126 Expressway Management Plan (EMP) Phase 3, Beltline 
Highway River Road to Coburg Road System Planning (Phase 3), 
Springfield Downtown Two-Way Traffic Study, Springfield Downtown 
Parking Implementation, and Bus Rapid Transit System Phase IV – Next 
Corridor Planning. 
 
Lane County 
 Participate in relevant studies conducted by other agencies in the MPO 
area, including the LTD Long Range Transit Plan, I-5/Glenwood Area 
Planning, OR 126 Expressway Management Plan (EMP) Phase 3, Oregon 
126: Veneta-Eugene Facility Plan, I-5/Beltline Interchange Area 
Management Plan (IAMP) Update, Beltline Highway River Road to Coburg 
Road System Planning (Phase 3), and Bus Rapid Transit System Phase IV – 
Next Corridor Planning. 
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Regional Transportation Plan (RTP) and  
Long-Range Planning 
 
ESTIMATED TIMELINE     
Action Item Number/Title 
Early 
FY 2012 
Late 
FY 2012 
Early 
FY 2013 
Late 
FY 2013 
1 Regional Transportation Plan (RTP) 
Public Involvement 
and full Policy 
Board/Citizen 
Advisory 
Committee/Staff/Public 
Review of Draft 2035 
RTP; 
Adopt & complete Air 
Quality Conformity of 
2035 RTP 
Initiate 
Discussion 
regarding 
2039 RTP 
Update 
Discuss and 
Formulate 
Proposed 
2039 RTP 
Framework 
Continue 
Development 
of 2039 RTP 
2 Regional Transportation System Plan (RTSP) 
Performance measure 
reporting 
RTSP structural and 
policy framework 
 
Draft RTSP 
Project Lists 
and Financial 
Plan 
Prepare Draft 
RTSP; Initiate 
Public 
Involvement 
and Overall 
Review of 
Draft 
3 Transportation System Plans (TSP) 
Performance measure 
reporting  
Ongoing 
technical 
assistance 
Ongoing 
technical 
assistance 
Ongoing 
technical 
assistance 
4 Regional ITS Plan   
Strategy 
development 
for plan 
update 
  Draft ITS Plan Update 
5 Major Facility Studies See Special Projects Section 
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B.  Programming and Implementation 
 
Source of Funds TOTALS 
Sec 5303 
FHWA 
PL STP-U 
LCOG 
Total 
UPWP 
Total 
$10,000 $25,000 $25,000 $60,000 $65,361 
 
 
OBJECTIVE 
Translate goals, objectives, policies, priorities and recommendations of the long 
range Regional Transportation Plan into practical use by public agencies, private 
enterprise and the general citizenry.  Work in a cooperative, continuous, and 
comprehensive process to prioritize projects from the RTP for funding.  Develop 
and adopt the area-wide Metropolitan Transportation Improvement Program 
(MTIP).  Develop priorities for the Statewide Transportation Improvement 
Program (STIP). 
 
DISCUSSION 
Programming and coordination activities include identifying and allocating funds 
for short- to mid-range projects and setting area-wide priorities for various 
classes of federal and state transportation fund sources.  In this activity in 
particular, the planning process provides a neutral forum for local officials to set 
area-wide transportation priorities.  Action items in this work category include 
participation in the State Transportation Improvement Program, development of 
the regional Metropolitan Transportation Improvement Program (MTIP), 
programming of Surface Transportation Program - Urban (STP-U) funds, and 
development of the Unified Planning Work Program. 
 
ACTION ITEMS (LCOG) 
 
1. State Transportation Improvement Program (STIP) 
Continue participation in the development of the FY12-15 STIP by 
reviewing regional priorities for roadway, transit and TDM projects.  
Maintain consistency of the FY10-13 STIP with the FY10-13 MTIP by 
monitoring amendments to, and other actions on, the FY10-13 STIP. 
 
Tasks Year 1 
 Review Central Lane MPO STIP priorities for roadway, transit and TDM 
projects. If update is needed, develop new and/or amend existing criteria 
to assist in evaluating STIP priorities. 
 Coordinate with ODOT Region and State Coordinators to ensure draft 
STIP accurately reflects existing MTIP projects. 
 Work with ODOT financial staff to develop revenue estimates, and with 
project partners to ensure that year of expenditure estimates are used in 
programmed projects. 
 Participate in the statewide development of a Least Cost Planning (LCP) 
framework and tool, including serving as a member of the LCP Working 
Group.  Communicate information regarding the development of the LCP 
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framework to staff, MPC and CAC as appropriate.  Consider application 
of LCP principles and tool, as available, to MPO’s development of 
projects and priorities. 
 Participate in the statewide TIP managers’ working group. 
 Assist ODOT and local staff with public involvement including review by 
the MPO’s Citizen’s Advisory Committee. 
 Conduct air quality conformity determination on the regionally significant 
projects within the MPO area.  
 Adopt region’s STIP projects.  
 
Products Year 1 
 Amendments to projects within the Central Lane MPO in the adopted 
FY10-13 STIP. 
 Public involvement materials for the review of the draft FY12-15 STIP. 
 Projects within the Central Lane MPO adopted into the approved FY12-
15 STIP  
 
2. Metropolitan Transportation Improvement Program (MTIP) 
Develop, conform and adopt the FY12-15 MTIP.  Maintain the FY10-13 
MTIP through amendments as needed.  Ensure that the current FY10-13 
MTIP is accurately reflected in the current FY10-13 STIP. 
 
Tasks Year 1 
 Develop new and/or amend existing criteria to assist in evaluating TIP 
priorities. 
 Work with partners to develop the list of projects expected to be 
underway in FY12 through FY15. Ensure inclusion of all regionally 
significant projects from local capital improvement programs and from 
ODOT STIP process, and of all projects using federal funds, including 
STP-U funds.  List full cost of projects including funds spent outside the 
TIP programming period. 
 Describe scope, timing and funding by phase of each project ensuring 
fiscal constraint and year of expenditure estimates.  Prepare map of 
project locations.   
 Prepare air quality conformity determination including modeling of all 
regionally significant projects to ensure compliance with Clean Air Act.   
This will use the travel demand model scenarios produced under other 
tasks for 2008, 2017, 2026 and 2035.  
 Prepare the FY12-15 MTIP document.  
 Conduct public involvement process to review the MTIP as described in 
Public Participation Plan.   
 
Products Year 1 
 Adopted FY12-15 MTIP 
 Adopted FY12-15 Air Quality Conformity Determination fro MTIP 
 
 
3. Surface Transportation Program-Urban (STP-U) 
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Establish project priorities and program FY14-15 STP-U funds for 
inclusion into MTIP/STIP. 
 
Tasks Year 1 
 Review and update regional criteria and priorities for use of STP-U 
federal funds.  
 With partner agencies, develop prioritized list of projects for STP-U 
funding within the FY12-15 period.   
 Conduct comprehensive public involvement as described in the Public 
Participation Plan.  Process through the Transportation Planning 
Committee and the Citizens Advisory Committee, with final adoption by 
the MPC.   
 Adopt recommendations and include in the FY12-15 MTIP.   
 
Products Year 1 
 Regional priority criteria 
 Adopted project list for STP-U funded projects 
 
4. Unified Planning Work Program 
The Unified Planning Work Program describes the scope of work 
anticipated over a two-year period by MPO staff and MPO partner 
agencies, including Lane Council of Governments, City of Eugene, City of 
Coburg, City of Springfield, Lane County, Lane Transit District, and 
point2point Solutions.  Work includes conduct a biennium review of the 
FY2012 and 2013 UPWP and creation of a new UPWP covering fiscal 
years 2014 and 2015.   
 
Tasks Year 1 
 Conduct a biennium review of the adopted Unified Work Program for 
July 2011 to June 31 2013.   
 Meet with USDOT, FHWA, and ODOT to review progress on the first 
year of the Unified Work Program for July 2011 to June 31 2013 and 
document any needed changes. 
 Review the updated UPWP with the Citizens Advisory Committee and 
conduct public involvement as described in Public Participation Plan. 
 Prepare final updated document. 
 
Products Year 1 
 Adopt addendum to FY2012 and 2013 Unified Planning Work Program to 
reflect any changes in the scope of activities  
 
Tasks Year 2 
 Update the current Unified Planning Work Program to describe the 
scope of work anticipated over the next two years by MPO staff and 
MPO partner agencies, including Lane Council of Governments, City of 
Eugene, City of Coburg, City of Springfield, Lane County, Lane Transit 
District, and point2point Solutions. 
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 Develop draft work program for regional transportation planning 
activities within the MPO area over next two years. 
 Meet with USDOT, FHWA, and ODOT to review draft UPWP. 
 Review UPWP with the Citizens Advisory Committee and conduct public 
involvement as described in Public Participation Plan. 
 Prepare final document. 
 
Products Year 2 
 Adopted Unified Planning Work Program for July 2013-June 2015. 
 
5. Economic Analyses in Project Selection (Phase 1) 
HERS-ST is an engineering/economic analysis tool that uses engineering 
standards to identify highway deficiencies, and then applies economic criteria 
to select the most cost-effective mix of improvements for system-wide 
implementation. HERS-ST is designed to evaluate the implications of 
alternative programs and policies on the conditions, performance, and user 
cost levels associated with highway systems. The purpose of this task is to 
determine the feasibility of using HERS-ST in this area to incorporate 
economic analyses into project selection for the RTP and MTIP.  This work 
complements the Least Cost Planning work being undertaken by ODOT, as 
well as the development of a Triple Bottom Line Tool and regional 
investment strategy under the HUD Sustainable Communities Grant (see 
Special Projects). 
 
Tasks Year 2 
 Investigate the availability of local data that are required by the HERS-ST 
or other similar software as a first step in determining feasibility. 
 Implement required software and test data bases, and train staff in use.  
Exercise and test. 
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CORE MPO ACTIVITIES:  Programming/Implementation 
 
Tasks 
 Work with partner agencies to coordinate grant and project funding 
opportunities for regional projects of or consistent with the RTP.   
 Prepare and process MTIP/STIP amendments.  Work with project managers 
to obtain scope, timing and funding estimates, and project details including 
bike and pedestrian components. Document connection to RTP and RTP 
policies. Demonstrate support of ODOT and USDOT priorities including 
preservation and enhancement of the existing system.  Review all 
amendments for air quality conformity and fiscal constraint. Coordinate 
amendments with USDOT prior to ODOT STIP action. 
 Process administrative amendments through the Transportation Planning 
Committee (TPC) and non-administrative amendments through the MPO 
Policy Board (Metropolitan Policy Committee, or MPC). Facilitate Citizen 
Advisory Committee review of significant amendments.   
 Update and maintain project database and on-line and hard copy maps. 
Maintain amendment log, project list and fiscal summaries on MPO web site.   
 Track projects throughout the year and publish annual summary of obligated 
projects.  
 Work with ODOT Region and State Coordinators to improve and MTIP-
STIP coordination and maintenance of the ODOT Fiscal Plan.  
 Work with partners to develop proposals for funding through State and 
Federal programs of projects that implement the RTP.  Maintain list of 
prioritized projects,  
 Participate in grant review committees. 
 Represent the MPO at ODOT and other project coordination meetings 
including the ODOT-MPO STIP coordination quarterly meetings, and in 
ODOT Local Government Services and ODOT Region meetings.  Work 
with ODOT fiscal planners to obtain revenue estimates as needed. 
 Attend conferences and workshops to maintain staff expertise and 
knowledge of State and Federal project implementation processes and tools. 
 Continue to work with MPC to develop and revise policies, criteria and 
processes to ensure programming of funds reflects current priorities. 
  
  Products 
 Approved amendments to the current Metropolitan Transportation 
Improvement Program.  
 Annual listing of obligated transportation projects. 
 Updated web-accessible list of projects programmed for the FY12-15 
time period. 
 Prioritized list of unfunded projects  
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PARTNER AGENCY TASKS 
 
Lane Transit District (LTD) Tasks 
 Conduct a planning and public engagement process under the 
Discretionary Grant Program review process.  The Oregon Public Transit 
Division (PTD) administers the Older Adults and People with Disabilities 
Grant Program.  Lane Transit District manages the planning process for 
this program locally and is responsible for identifying the projects that 
will be proposed for funding by State Special Transportation Grant (STG) 
and Federal Transit Administration Section 5310 Older Adults and 
People with Disabilities funds.   
 Conduct the grant review process for FTA Section 5316 and Section 
5317 projects in the Eugene-Springfield metro area.  FTA Section 5316: 
Job Access and Reverse Commute projects focus on work trips for 
people with low incomes.  FTA Section 5317: New Freedom projects are 
for transportation services for people with disabilities that exceed the 
minimum requirements established under the American with Disabilities 
Act. 
 
OTHER PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, Lane 
Transit District, and ODOT 
 Participate in programming and implementation processes in the Central 
Lane MPO through involvement in the Transportation Advisory 
Subcommittee and the Transportation Policy Committee.  Contribute to 
the development and implementation of the Metropolitan Transportation 
Improvement Program (MTIP), the designation of STP-U funds, and the 
Statewide TIP process.   Coordinate these regional programs with local 
capital improvement programming. 
 Participate in the development of the Central Lane MPO Unified Planning 
Work Program by identifying special projects, grant projects, and local 
transportation planning needs relevant to the regional system.  Provide 
information needed for updates or amendments to the UPWP. 
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Programming and Implementation 
 
ESTIMATED TIMELINE     
Action Item Number/Title 
Early 
FY 2012 
Late 
FY 2012 
Early 
FY 2013 
Late 
FY 2013 
1 
FFY12-15 State 
Transportation Improvement 
Program (STIP) 
STIP project 
selection 
Public 
Involvement and 
MPO Review of 
Draft STIP 
  
2 
FFY12-15 Metropolitan 
Transportation Improvement 
Program (MTIP) 
MTIP 
Development;  
Public 
Involvement; 
Air Quality 
Conformity; 
MTIP Adoption 
  
3 MTIP Annual Report  
Publish 2011 
Annual Report; 
Inform Policy 
Board and 
Citizen 
Advisory 
Committee 
 
Publish 2012 
Annual Report; 
Inform Policy 
Board and 
Citizen 
Advisory 
Committee 
4 
Allocate FFY14-15 Surface 
Transportation Program-
Urban (STP-U) Funding 
Regional criteria 
and priorities 
for 
STP-U 
project 
selection for 
14-15 and 
Public 
Involvement 
Public 
Involvement and 
Project 
Selection for 
FY14-15 
STP-U Funding 
  
5 Unified Planning Work Program (UPWP)  
UPWP mid-year 
review and 
addendum 
adoption 
 
Prepare draft 
FY14-15 UPWP; 
Public 
involvement and 
adoption 
6 
Economic Analyses in Project 
Selection  
(Phase I) 
  Existing data assessment Database testing 
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C.  Public Participation 
  
Source of Funds TOTALS 
Sec 5303 
FHWA 
PL STP-U 
LCOG 
Total 
UPWP 
Total 
$12,000 $65,000 $65,000 $142,000 $152,439 
 
 
OBJECTIVE 
Provide for a proactive two-way public involvement process.  Ensure complete 
and accurate information and documentation, timely public notice, equal and full 
public access to public information and decision-making.  Support early and 
continuing involvement of the public in developing the Regional Transportation 
Plan (RTP) and the Metropolitan Transportation Improvement Plan (MTIP). 
 
DISCUSSION 
The public involvement work program element is described as action items or 
core MPO operational activities in the paragraphs that follow.  Core MPO 
Operations relating to Public Participation include staffing the Citizen’s Advisory 
Committee, implementing the Title VI Program, and performing Ongoing Public 
Involvement Activities.  The public involvement efforts cover several work 
elements described elsewhere in the UPWP, including the RTP update, MTIP 
updates and amendments, air quality, and refinement plans as required by 
SAFETEA-LU.  
 
ACTION ITEMS (LCOG) 
 
1. Public Participation Program Annual Review  
The Public Participation Plan calls for an annual review process to 
consider the effectiveness of public engagement techniques as well as 
demographic changes in the community, and to adjust strategies to 
improve performance.  The PPP was adopted in January 2007 to ensure 
broad public participation during the development, review, and 
refinement of regional transportation programs and to meet the 
requirements in SAFETEA-LU.   
 
Tasks  
 Conduct an annual review of the Public Participation Plan.  Coordinate 
with the Citizen Advisory Committee and the Metropolitan Policy 
Committee.  
 Collect data to ensure policies are being followed and to assess and 
improve evaluation measurements in the PPP. 
 Use comment forms at public outreach events to assess evaluation 
measurements from the PPP, such as participant satisfaction, level of 
understanding after attending the event, and how people found out about 
the event. 
 Conduct evaluation assessments at the completion of public outreach for 
each key MPO product. 
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 Continue implementing the Public Participation Plan adopted in January 
2007.  Conduct public involvement in conformance with SAFETEA-LU 
requirements. 
 Continue to work with the CAC and TPC to implement the CAC 
recommendations about public outreach that came out of previous 
Annual Reviews of the PPP. 
 
Products  
 Annual PPP Review Report 
 Amendments to the PPP 
 Memorandum to the MPC 
 Agenda materials to the CAC 
 Annual Review Subcommittee meeting agendas and materials 
 Comment forms 
 Evaluation measurements and data 
 Evaluation assessments 
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CORE MPO ACTIVITIES:  Public Participation 
 
Citizen Advisory Committee 
The Citizen Advisory Committee (CAC) is advisory to the policy board, the 
MPC.  A major component of the public outreach for the MPO, the CAC is 
tasked with advising the MPC on both key MPO products and public outreach.  
The CAC meets monthly, takes one or two field trips each year to various 
transportation facilities in the MPO area, holds occasional retreats and special 
meetings.  The work of staffing, coordinating, and support of the CAC are major 
tasks for the MPO. 
 
Tasks 
 Convene, facilitate, and support the Citizen Advisory Committee by 
providing staff support for monthly CAC meetings.   
 Meet with CAC officers to prepare for meetings and to conduct follow-up 
and provide ongoing coordination with officers and staff to strategize and 
carry out CAC activities, including keeping a 9-month calendar of agenda 
items to sequence with MPC and TPC activities, and update of membership 
and distribution lists. 
 Report monthly to MPC on CAC meetings; 
 Provide ongoing support to address concerns, questions, requests, as they 
come up between meetings. 
 Fill vacancies and conduct recruitment and training of new CAC members as 
needed. 
 
  Products 
 Agenda packets, minutes, and support materials for Citizen Advisory 
Committee meetings. 
 Recruitment materials in Spanish and English, including applications, flyers, 
advertisements, bus posters, press releases, and email messages. 
 Monthly memorandums to MPC. 
 Primers for new members. 
 Briefing notebooks for new members. 
 Nine-month calendars of agenda items. 
 Updated membership and distribution lists. 
 
Title VI Program 
 
The Central Lane Metropolitan Planning Organization (MPO) has prepared a 
nondiscrimination policy and procedures, also referred to as the Title VI Plan, 
which addresses how the MPO is integrating nondiscriminatory practices in its 
transportation planning, public participation, and decision making.  The MPO is 
committed to providing services, programs, and activities fairly, without regard 
to race, color, national origin, gender, age, disability or economic status. The 
Central Lane MPO will work to prevent discrimination through the impacts of its 
programs on minority and low-income populations. In addition, the MPO takes 
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reasonable steps to provide meaningful access to programs for persons with 
limited English proficiency.  Administration of the MPO’s Title VI program is 
integrated throughout the key program areas, including public participation. 
 
Tasks  
 Continue implementing the Title VI Plan adopted in June 2009.  Conduct 
MPO activities in conformance with the MPO Title VI policy statement 
and assurances contained in the plan. 
 Conduct annual evaluation assessments of the Title VI Program. 
 Identify, investigate, and eliminate discrimination when found to exist in 
connection with Central Lane MPO program areas. 
 Process, investigate, and attempt to resolve Title VI complaints regarding 
Central Lane MPO and its sub-recipients, consultants or contractors that 
are received by the Central Lane MPO.   
 Collect and analyze data to ensure policies are being followed and to 
assess evaluation measurements developed for participation of Title VI 
protected groups. 
 Collect statistical data on the MPO constituency (e.g. race, color, sex, 
age, disability, and language proficiency) for use in planning.  Update 
statistical data with new 2010 Census information when it becomes 
available. 
 Monitor progress, implementation, and compliance issues. 
 Review important Title VI-related issues with the Metropolitan Policy 
Committee, as needed. 
 Assess communications and public involvement strategies to ensure 
adequate participation of impacted Title VI protected groups and address 
language needs as appropriate. 
 Continually investigate and evaluate public outreach techniques and tools 
to ensure an inclusive public participation process.   
 Provide, assist to coordinate, or identify opportunities for Title VI 
Training for staff of the MPO and MPO partners, the CAC, and the MPC. 
 Provide resources to facilitate participation for those whose primary 
language is Spanish. 
 Implement the recommendations from the 2010 ODOT Review of the 
MPO’s Title VI Program. 
 
Products 
 Title VI complaints documentation  
 Title VI data plan and summary maps and figures  
 Annual report of Title VI accomplishments and goals 
 Program to review subrecipients Title VI compliance 
 Title VI training program and resource materials 
 Guide detailing how to assist Limited English Proficiency individuals in 
person or on a telephone call. 
 List of Spanish-speaking interpreters, in-house if possible 
 List of other non-English interpretation services  
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Ongoing Public Involvement Activities 
 
Tasks 
 Incorporate findings and recommendations addressing public engagement 
from Sustainable Communities Regional Planning Grant. 
 Provide technical support to ensure opportunity for public review of 
transportation studies, plans, and programs.  Include private providers of 
transportation service and private sector representatives. 
 Maintain an up-to-date email distribution list of interested parties and 
stakeholder groups that is reviewed on an ongoing basis to remove 
outdated contact information and add new ones. 
 Conduct annual update of distribution list to ensure adequate coverage of 
varied interests such as freight and to meet goals for environmental 
justice. 
 Conduct ongoing assessment of the eMPO website. 
 Design outreach materials that show how and by whom decisions are 
made, how investments achieve public goals, and describe the MPO. 
 Create fact sheets to describe key MPO products for use on the website 
and in other outreach.  Create executive summaries of each key MPO 
product. 
 Distribute and reprint the brochure — It’s How We Get There That 
Matters, A Citizen’s Guide to Transportation Planning to explain MPO 
transportation planning to citizens.  Include schools in the distribution 
plan. 
 Develop strategies to improve outreach to and participation of members 
of the business community and other economic development interests. 
 Make presentations to community groups including outreach to minority 
and low-income groups.  Respond to inquiries and comments from the 
public.   
 Televise and webcast MPO Policy Board meetings.  Meetings are televised 
and also available for review on-demand via a webcast by MetroTV to 
maximize opportunities for the public to participate and be engaged in 
the process if they are unable to attend public meeting dates. 
 Ensure ongoing coordination with TASC and TPC to exchange 
information about public outreach events. 
 Maintain existing web based application that provides a digital illustration 
of regionally significant and/or federally funded projects.  Include 
complete periodic data updates, develop new data fields or new minor 
functionality updates to the eMPO databases. Evaluate navigation of 
website on an ongoing basis. 
 Develop Dynamic Project Fact Sheets for RTP and MTIP including project 
photos from local jurisdictions and thorough project information 
including the need for project and solution statements. 
 Enhance visualization for identified priority projects either directly on the 
MPO site or by providing direct links to project illustrations developed 
by partner agencies, such as LTD and ODOT. 
 Provide ongoing development and maintenance of the MPO website to 
provide information about transportation related meetings, plans and 
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reports.  Consider porting the website to Drupal, a new content 
management system, if additional capabilities on the website, such as 
blogging, are desired.  Continue to make the MPO website more citizen-
friendly and employ visualization techniques to describe plans. Update the 
website to reflect status of key products and public involvement 
opportunities. 
 Coordinate and support implementation of point2point Solutions 
Transportation Demand Management programs with Eugene, Springfield, 
Lane County, LTD, LRAPA and ODOT.   
 
Products 
 Digital illustration of regionally significant and/or federally funded 
projects. 
 Public outreach materials, including media notices, display ads, email 
messages 
 Public information materials such as fact sheets, Citizen’s Guide, and 
other graphics to explain the key products and activities of the MPO 
 Informational materials to assist private providers of transportation 
understand the transportation planning process, public meetings and 
hearings.  
 Archived and on-demand webcasts of MPC meetings. 
 Active and current MPO website www.thempo.org 
 
  
PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, Lane Transit 
District, and ODOT 
 Contribute to public participation relating to regional transportation 
through engagement with the Citizen Advisory Committee.  Contribute 
information to monthly meetings, attend meetings as may be necessary, 
and include CAC members as stakeholders in local transportation project 
public involvement as appropriate.  Assist with occasional field trips, 
retreats, and special meetings. 
 Provide assistance in implementing the coordinated regional projects 
website.  Coordinate local and regional public outreach for 
transportation planning and construction projects. 
 Participate in the development and implementation of the federally 
required Title VI Plan to comply with Civil Rights law.  
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D.   Air Quality Planning 
 
Source of Funds TOTALS 
Sec 5303 
FHWA 
PL STP-U 
LCOG 
Total 
UPWP 
Total 
$7,000 $15,000 $35,000 $57,000 $62,756 
 
 
OBJECTIVE 
Reduce vehicle miles travelled and associated greenhouse gas and criteria air 
pollutant emissions consistent with the region’s desired outcomes and State 
goals.  Maintain conformity with Federal Clean Air Act Amendments and the 
Oregon conformity rules.  Remain informed and engaged in upcoming state 
and/or federal planning and rule-making to address air pollution from 
transportation sources.  Ensure that staff has the ability and the tools to respond 
to policy questions and inform policy discussions and decision-making. Participate 
in the development of programs, projects and policies to reduce transportation 
air pollution. 
 
DISCUSSION 
The Central Lane MPO area was declared a maintenance area for carbon 
monoxide (CO) in 1994, triggering the start of a 20 year period during which 
transportation conformity must be demonstrated for all federal transportation 
plans and programs. Since then, CO levels have steadily dropped to a very low 
level far below the Clean Air Act standards.  Compared to the standard of 9 
parts per million (ppm), the level recorded in this area in 2010 was 1.3 ppm. 
The Eugene-Springfield Area is also designated as a non-attainment area for 
particulate matter of diameter 10 micrometers or less (PM10), although 
measured levels are now significantly below the standard.  However, since 
transportation is not identified as a significant source of that pollution, 
transportation conformity determinations are not required for PM10. 
As of January 2011, the Central Lane MPO area is designated as in attainment of 
National Ambient Air Quality Standards for all other Clean Air Act pollutants, 
including ozone (O3) and particulate matter (PM2.5).  Although EPA is currently 
considering lowering the ozone standard, recent ozone measurements and 
expectations of the new level indicate that this area will remain in attainment. 
While not required by regulation, the MPO intends to calculate levels of ozone 
and of certain air toxics as well as CO when conformity analyses are done in the 
future with the EPA MOVES emissions model.  This will begin to provide an 
understanding of how these quantities are forecast to trend in the future. 
The conformity determination for the FY10-13 MTIP was approved by USDOT 
on November 17, 2010. The 2031 RTP was conformed on January 16, 2008. The 
upcoming 2035 RTP and the FY12-15 MTIP will require a conformity 
determination in order to obtain FHWA approval.  Also, changes to regionally 
significant projects in the current MTIP or the RTP will require evaluation for 
their impact on air quality conformity issues.  These activities are an integral part 
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of approval of any RTP and MTIP action, and are thus included in those sections 
of this work program. 
Included in this element are actions related to State climate change and 
greenhouse gas policies.  The 2009 Oregon Legislature passed Senate Bill 1059, a 
statewide, comprehensive bill aimed at reducing greenhouse gas (GHG) 
emissions from transportation in MPO areas.  SB 1059, now known as the 
Sustainable Transportation Initiative, builds on the provisions in the 2009 Jobs 
and Transportation Act (House Bill 2001) which requires the Central Lane MPO 
to develop at least two land use and transportation scenarios that meet the state 
targets for GHG emissions by light passenger vehicles.   
Under these provisions, the MPO is required to develop analysis tools and data 
bases, and conduct a scenario planning process under guidelines and targets 
developed by the State in Spring 2011. Funding is to be provided by the State for 
the required work with the bulk of the work complete by June 2013.  This 
project is described at the end of this element as a ‘special planning project’.   
Within the MPO UPWP funding, collaboration with ODOT and DLCD will 
continue to develop the framework for this work. 
Regardless of any state mandates, the MPO is proceeding to develop a regional 
greenhouse gas emissions reduction plan that responds to State sustainability 
goals.  Work in this area is intended to complement and support work 
undertaken in the Sustainable Transportation Initiative. 
 
ACTION ITEMS (LCOG) 
 
1. Greenhouse Gas (GHG) Reduction Planning 
Following the completion of a regional community greenhouse gas 
inventory in FY11, a greenhouse gas reduction plan for transportation 
sources will be developed in FY12/FY13.  This plan will focus on GHG 
reduction strategies, their relative effectiveness, cost, and the time 
needed to derive benefit.  ‘Bundles’ of strategies will be assembled along 
with an estimate cost and timeline for implementation.  
To aid in this task, the ODOT strategy analysis tool, GREENSTEP, will be 
used along with other calculators and tools.  A “score-card” report 
detailing the status and progress of the region towards the reduction 
goals will be designed, and the first issue will be published. 
 
Tasks Year 1 
 Coordinate with regional partners, including the MPO GHG 
Subcommittee and Regional Transportation Options Subcommittee, and 
the MPO’s Citizen Advisory Committee. 
 Define and describe measured and calculated metrics that can enable 
tracking of regional progress using data available to the MPO.  
 Acquire, store and display data that provides both direct and indirect 
measurements of progress toward State GHG reduction goals. This 
includes computation of alternative mode metrics including transit 
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passenger miles and fuel usage, tracking of bike volumes, group pass 
participation and use; VMT, auto volume counts; residential and 
employment density; walkable neighborhood maps,  vehicle (auto and 
transit) and fuel characteristics for this MPO area.  
 Implement GREENSTEP, the ODOT strategy-analysis tool, when it is 
released by ODOT for MPO use.  Tailor it to the Central Lane area.  
Train staff. Review and compile strategies identified by ODOT and 
others.   
 
Products Year 1 
 GREENSTEP model implemented at MPO 
 Reporting metrics and associated databases and displays 
 
Tasks Year 2 
 Using GREENSTEP and other tools as appropriate define “strategy 
bundles” and investigate their GHG reduction capability. Define cost and 
define timeline to achieve benefits.  
 Rank strategy bundles by time of potential implementation within 
available/potential budgets.   
 Review and consult with MPO Citizen Advisory Committee, and with 
MPC. 
 Produce MPO Greenhouse Gas Reduction Plan.  Prioritize project lists; 
propose for funding.  
 Design and publish the first State of the Region report describing regional 
trends that directly or indirectly impact GHG reduction levels. 
   
Products Year 2 
 Regional GHG reduction plan 
 State of the Region report 
 
2.  Oregon Sustainable Transportation Initiative 
This project continues the involvement of the MPO in the development of 
the Sustainable Transportation Initiative along with State agencies and other 
Oregon MPOs.  This work is already underway.  This project will also allow 
the MPO to work with the State and other MPOs to respond to Federal 
initiatives should they be enacted. 
 
Tasks  
 Collaborate with ODOT, DLCD and other Oregon MPOs on statewide 
strategy. 
 Serve on statewide committees established to assist ODOT and DLCD 
in meeting the requirements of this legislation. 
 Review the LCDC-adopted GHG emissions reduction target for the 
region with the MPC. 
 Further develop Scenario Planning Project scope, budget and timeline. 
 
Products 
 Agendas and minutes from committees 
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 Funded project scope of work to address State scenario planning 
requirements. 
 
3. Advanced Emissions Model, MOVES 
The MOVES 2010 model must be used in conformity determinations 
started after March 2, 2012.  This task will prepare and test EPA’s 
greenhouse gas model (MOVES 2010) for use in the Central Lane MPO 
area conformity determinations. The procedures for using MOVES with 
the regional travel model will be updated to work efficiently with 
MOVES. Staff will continue training in the use of MOVES.  
 
Tasks 
 Acquire and incorporate local data into MOVES.  
 Produce emission factors by facility type and congested speed 
 Integrate MOVES with the regional travel model. Document process. 
 Train staff in use of model 
 
Products 
 MOVES model ready for use in MPO area. 
 
 
  CORE MPO ACTIVITIES:  Air Quality Planning 
 
Coordination Tasks 
 Provide limited technical assistance to LRAPA and other local partners 
including air emissions modeling and data analyses.   
 
Information and Training Tasks 
 Attend training sessions and workshops to remain informed of new air 
quality regulations and analysis tools. 
 Update air quality emissions model software and required data as needed. 
 Maintain data sets and displays to track trends that describe impacts on air 
quality.  Publish these to the web for public information. 
 
Products 
 Data and model products as requested. 
 Data and model products web-published. 
 
 
 
 
Page 49 of 132
   
Central Lane MPO UPWP FY 2012 and 2013   
SPECIAL MPO PLANNING PROJECT:  Air Quality Planning  
 
The following project is not currently funded and is not included in the MPO work 
program.  Should it be funded, it will complement the UPWP tasks 1 and 2 
described above. 
 
Sustainable Transportation Initiative (SB 1059 and HB 2001): 
The Central Lane MPO is required by the State to demonstrate sets of strategies by 
which greenhouse gas emissions from light vehicles can be reduced to meet State-
mandated levels.  The rules dictate that at least two scenarios will be developed by 
the Central Lane MPO in collaboration with the local cities within the MPO area.  At 
the same time, these scenarios must accommodate anticipated population and 
employment growth.  This work is not required if the State cannot fund the effort. 
The State is currently developing analysis tools and documenting the effectiveness of 
strategies that are available for MPOs to use.  Portland METRO MPO is also 
upgrading their existing tools and developing and integrating new tools and models 
that will be made available to other MPOs.  These tools include advanced land use 
models, travel demand models, the EPA MOVES model, and sketch planning tools. 
The MPO maintains a traditional 4-step regional travel demand model that is defined 
for an area covering the City of Coburg and the Metro Comprehensive Planning 
Area. It is designed to work at a regional analysis scale where significant changes in 
road or transit networks can be tested for their impact on road volumes, mode 
share and air emissions.  The model is not sensitive to small scale or local changes 
and thus cannot adequately measure the impacts of the strategies at this scale. 
Furthermore, it is problematic to use extrapolations in values of variables required 
by the model (e.g. costs) that are far outside the range of data values present at the 
time the model was estimated (Household Survey 1994 and Census 2000 data).   
And, finally, the use of this complex modeling tool is cumbersome and time 
consuming, and it is not suitable for rapid investigation of the many scenarios that 
will need to be examined in order to try to meet the ambitious State mandated 
goals. 
Thus, the MPO will need to upgrade and/or develop both new analysis processes 
and new transportation modeling and technical capabilities in order to attempt to 
achieve the State’s mandates.  
As the MPO does not have regulatory authority to implement transportation or land 
use projects, this work will be performed by MPO staff in close cooperation with 
regional partners.  Depending on the geographic scope of the project, it may be 
necessary to bring other small cities located in the travelshed into the project. The 
MPO will facilitate public outreach as this project proceeds, with particular effort 
during the scenario planning and selection phases. 
The process of developing tools, defining scenarios, testing them, learning the pros 
and cons, and then using that knowledge to develop new scenarios is anticipated to 
be completed in the FY 2013 Fiscal Year.  In FY 2014, it is anticipated that this effort 
will culminate in the selection of a locally preferred scenario, development of plan 
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alternatives, policies and strategies, project lists and a financial plan that aligns with 
the outcomes from the technical scenario and outreach efforts.  
 
Tasks  
 
The following are likely to be components of this project, given adequate 
funding.  The timeline has not yet been defined. 
 
Process and Policy 
 Develop an outcomes-based framework and performance targets to 
identify regional transportation needs and investment priorities, 
integrating active transportation, public health, climate change, affordable 
housing and equity outcomes. 
 Develop scenario planning methodology and responsibilities; decide upon 
geography; define partners in collaboration.  
 
Tools 
 Identify analysis methodology and define tools and data bases. Coordinate 
with ODOT, DLCD, DEQ, ODOE, Portland METRO and other MPOs. 
 Implement Sketch Planning Tool, INDEX.  Develop base land use 
descriptions and development types following comprehensive plan 
designations and existing development.  Identify metrics. Train staff. 
 Develop upgrades needed to regional travel model.  Acquire data for re-
estimation (surveys with data augmentation).  Code software.  Test and 
validate. 
 Develop data flows between GREENSTEP, INDEX, TRAVEL MODEL, 
and MOVES.  Implement, test, validate. 
 Develop off-model calculators to estimate impacts that cannot be 
computed by available tools.  Develop procedures to integrate these 
results.  Implement, test, validate. 
 
Databases 
 Define data bases needed to support scenario planning and analysis.   
Assess availability, deficiencies.  Acquire and/or implement those that can 
be brought on-line within the timeline.   
 
Public Outreach 
 Collaborate with ODOT and others. Participate in and facilitate outreach 
to public to provide information on climate change and strategies to 
combat. 
 Develop and advertise web pages disseminating public information. 
 
Scenario Development 
 Collaborate with local partners to define the assumptions: identify those 
variables that can be ‘adjusted’ for each scenario; identify those that are 
fixed for all scenarios.  Describe the vision embodied in each scenario. 
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 Develop each scenario:  describe - land use; infrastructure networks; 
targeted growth; development types; policies.  Each scenario is defined by 
a list of GHG reduction strategies that are employed. 
 Digitally portray each scenario. 
 Compute GHG emissions and other selected metrics. 
 Compare results between scenarios. 
 Select preferred reduction mechanisms. 
 Iterate to develop a preferred suite of strategies and estimate costs. 
 
Selection 
 Review the alternative scenarios and evaluated metrics. Design and 
conduct comprehensive public involvement process to evaluate the 
scenarios and select a preferred scenario.  
 Process through the Transportation Planning Committee and the Citizens 
Advisory Committee, with final adoption by the MPC. Conduct public 
outreach. 
 Document 
 Present to Oregon Legislature 
 
Follow-up 
 Build on the policy and technical work from the SMART Communities 
initiative and Regional Transportation System Plan update to meet 
greenhouse gas reduction requirements for the region. 
 Identify recommended RTP policy, project and/or implementation 
strategy refinements or outstanding issues to be resolved in next RTP 
update.  
 Incorporate products, policies into transportation plans. 
 Coordinate the development of local implementation strategies. 
 
 
 
PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, Lane Transit 
District, ODOT, and LRAPA. 
 
 Collaborate with the Central Lane MPO in a regional scenario planning 
effort as part of greenhouse gas reduction planning efforts under 
Oregon’s Sustainable Transportation Initiative. 
 Participate in and contribute to TASC discussions and efforts relating to 
Greenhouse Gas initiatives.  Coordinate information share between the 
MPO and partner agencies and city staff and elected officials. 
 Assist MPO staff in identifying GHG reduction strategies and their 
applicability within the jurisdiction. 
 Provide MPO with yearly updates on measured criteria pollutant levels; 
alert MPO to local issues relating to transportation air pollutants 
(LRAPA). 
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Air Quality Planning 
 
ESTIMATED TIMELINE     
Action Item Number/Title 
Early 
FY 2012 
Late 
FY 2012 
Early 
FY 2013 
Late FY 
2013 
1 Greenhouse Gas Reduction Planning 
Coordination, 
data collection 
and 
performance 
metrics 
Implement 
GreenStep 
Identify 
Reduction 
Strategies 
Greenhouse 
Gas Reduction 
Plan 
2 Sustainable Transportation Initiative 
Participation in 
statewide 
committees 
    
3 Advanced Emissions Model, MOVES  Assemble Data 
Testing and 
Training  
4 MPO Core Activities Ongoing implementation 
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E.  Transportation System Modeling and 
  Data Maintenance 
 
Source of Funds TOTALS 
Sec 5303 
FHWA 
PL STP-U 
LCOG 
Total 
UPWP 
Total 
$30,000 $105,000 $210,000 $345,000 $376,535 
 
 
OBJECTIVE 
Acquire, maintain, update, and analyze data describing and relating to the 
performance and characteristics of the regional transportation system.   Maintain 
and improve multimodal transportation modeling capabilities for application to 
policy and facility planning issues. Utilize models and data bases to provide 
technical assistance to MPO planners and partner agencies. 
 
DISCUSSION 
LCOG is responsible for updating and maintaining the regional travel model for 
the MPO area.  The model is needed to monitor RTP implementation and 
transportation system performance, to analyze transportation policy and 
investment, and to assess air quality conformity in accordance with the Clean Air 
Act.  The MPO travel model is a traditional 4-step model that estimates auto, 
transit, bike and walk performance within the MPO area.  In order to meet the 
requirements of exercising an integrated land use-transportation process, this 
model is interfaced with a land-use allocation model (LUAM) that distributes 
growth in households and employment over buildable lands within the MPO area 
in accordance with the adopted land use plans and growth policies of the local 
governments. 
The major activities within this program area include surveys and research, new 
models, model maintenance, and statewide and national professional 
involvement.   
Many different data sets are needed to calibrate and validate each update of 
current and future travel forecasts.  These data sets include demographic, ethnic, 
socio-economic, and travel behavior data that characterize travel needs and 
impacts of the transportation system on various groups of people.  An inventory 
of current land uses, household distribution by density and structure type, 
employment by sector, pipeline projects, comprehensive land use plans and 
other development policies that constrain or encourage certain types of growth 
are just a few of the data sets needed. Infrastructure networks pertaining to each 
travel mode must be maintained and updated to reflect their status as new 
projects are completed and as future projects are planned.  
The MPO has begun the process to upgrade its land use and travel models in 
order to transition to state-of-the-art products.  This work will dovetail with the 
work required under the Sustainable Transportation Initiative to undertake 
scenario planning.  Accompanying this effort is the need to track and archive 
various regional data sets to both measure changes in travel patterns and 
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conditions, and to provide the needed inputs to the new models.  Work 
continues on these items in this UPWP cycle. 
 
ACTION ITEMS (LCOG) 
 
1. 2035 RTP Travel Model Update 
With the adoption of the 2035 RTP scheduled for November 2011, the 
regional travel model must be updated to a new base year and must 
provide forecasts for the horizon year of 2035.   These forecasts will be 
used for the conformity analysis and for performance measure 
calculations. 
The new base year will be 2008.  Existing land use will be described by 
TAZ, and networks will be checked for completed projects.  The model 
will be calibrated against auto volume by roadway and transit ridership by 
route obtained from regional partners.    
Current planning assumptions for the year 2035 must be prepared and 
modeled.  This includes preparation of a 2035 land use forecast, costs 
(car operating costs including gasoline prices, parking costs, transit costs), 
a 2035 road network, transit routes and operating conditions, stations 
and park and rides.  The 2035 auto network must be updated to include 
all projects on the fiscally constrained list.   
Alternative scenarios may be developed and modeled to compare various 
performance measures.  Air conformity analysis will require modeled 
scenarios for the years 2017 and 2026.  
 
Tasks – Year 1 
 Obtain updated population, employment, land use and travel data for the 
base year of 2008. 
 Obtain coordinated population forecasts for 2035 and develop an 
estimate for the MPO area.  Develop an employment forecast by sector. 
 Develop at least one future land use scenario for 2035 using adopted land 
use plans. 
 Develop future network(s) including transit.  Describe the transit system 
in terms of premium (BRT) and local service and operating conditions, 
stations, park and rides. 
 Calibrate the base year model using counts and transit ridership. 
 Compute performance measures. 
 
Products Year 1 
 Calibrated base year 2008 model 
 Future 2035 model 
 Performance measures report 
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2.   West Eugene EmX Small Starts and NEPA 
Following adoption of the locally preferred alternative for the West 
Eugene EmX Extension, the project needs to be prepared for submittal 
to FTA in a Small Starts grant application.  In conjunction with this, 
materials have to be prepared for the NEPA process.  LTD has 
contracted with LCOG under separate funding to accomplish the transit 
modeling required for the Small Starts application (see “Special Planning 
Projects” at the end of this work element).   Under UPWP funding, the 
MPO will prepare the land use and auto networks for the existing year 
2011 and for the opening year, 2017.   
 
Tasks Year 1 
 2011 existing model will be developed under the Special Planning Projects 
“Regional Transportation Systems Planning” and “West Eugene EmX 
Small Starts” 
 Collect land use data for 2011, consistent with the base year of 2008 
prepared for the RTP 2035 project. 
 Prepare the 2011 roadway network.  Prepare all supporting data 
including costs. Coordinate with transit modeling to complete 2011 
travel model. 
 Collect and describe land development projects that are reasonably 
certain between 2011 and 2017 (“pipeline projects”).  Translate into 
residential and employment increments.  
 Estimate population and employment growth between 2011 and 2017; 
account for growth in pipeline projects.  Allocate remaining growth 
needed to TAZs to create 2017 land use scenario. 
 Prepare No build, Baseline and Locally Preferred Alternative 2017 
roadway networks.  Coordinate with transit modeling to complete 2017 
model for each network. 
 Prepare documentation. 
 Coordinate with LTD and consultant group and FTA as needed to 
complete Small Starts Application grant. 
 Work with LTD and consultant group to prepare the NEPA package 
based on the completed alternatives analysis work of FY11.  Any 
significant modeling work beyond what is available in the AA work will 
require additional funds.  
 
Products Year 1 
 2017 “Opening Day” land use and networks. 
 Documentation of land use and networks. 
 Completed Small Starts Application. 
 NEPA package 
 
3.  Land Use Modeling 
The MPO is pursuing the development of advanced land use models 
LUSDR and UrbanSim, each of which will be integrated with the regional 
travel demand model. This  work will result in development of land use 
forecasts that are based on the intersection of economic realities, past 
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trends, buildable lands, and city policies. Such scenarios are expected to 
provide a set of realistic “futures” that can guide policy development to 
achieve certain performance measures. The development of these two 
selected land use models is proceeding under separate funding (see 
“Special Planning Projects” at the end of this work element.).  LUSDR has 
been implemented and is undergoing testing and some upgrades.  
URBANSIM implementation will begin in earnest in March 2011.   
Under this UPWP task, the interface to the regional travel model for 
both land use models will be developed so that an integrated cycling 
through time of land use and transportation can be modeled efficiently. 
Land development potential is an essential input into all land use models.  
In FY11, work started on building a GIS model to more efficiently provide 
this input. The process maps the current use of land in each 
comprehensive plan designation and the capacity within each area to 
support future development under given rules.  Work will continue on 
this project during FY12. 
 
Tasks Year 1 
 Complete to develop input data requirements, identify gaps and interim 
and long range solutions to fill these gaps.  This may require purchase of 
commercial data bases, for example.  Development of the GIS analysis 
model for buildable lands and development capacity.  This will include 
work in determining an adequate process for estimating infill and 
redevelopment potential. 
 Automate the interface between LUSDR and the regional travel demand  
model. 
 
Products Year 1 
 GIS-based buildable lands and capacity model 
 Software and scripts linking LUSDR and the regional travel model 
 
Tasks Year 2 
 Automate the interface between URBANSIM and the regional travel 
demand model.  Note that this task requires that the URBANSIM work 
progress to a stage whereby this interface is well defined. 
 
 Products Year 2 
 Software and scripts linking URBANSIM and the regional travel model 
 
4.    University of Oregon Special Generator 
The extent of off-campus travel by university students is suspected to 
have changed significantly since 1996, when the travel model was first 
estimated.  This is likely due to the large increase in the campus group 
quarters student population, an increase in attractors outside the campus, 
and the presence of EmX.  In fact, student travel is thought to constitute 
a major travel market of the Franklin EmX, which is possibly under-
represented in the regional travel model. This task will build a model of 
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travel by UO students to investigate student travel by mode and to 
upgrade the existing travel demand model.   
A necessary prerequisite to this model development is the deployment of 
a travel behavior survey.  In collaboration with the MPO, the survey is in 
development by PSU/Oregon Modeling Center and will, subject to 
separate funding, be deployed at UO in Fall or Winter FY 2012.  Ideally, 
this will occur simultaneously with an LTD on-board transit survey 
tentatively scheduled by LTD for this same time period. These activities 
will be a collaborative effort between UO Planning and OTREC 
researchers at both PSU and UO.  The MPO will provide limited 
assistance so as to ensure that the survey satisfies the needs for model 
building. 
Following data collection and data cleaning, the data will be summarized 
by trip purpose, mode, time of day, origin/destination, and auto 
availability. The model will be estimated, calibrated and tested.   
Note that this task cannot go forward if funding for the survey is not 
available. 
 
Tasks Year 1 
 Collaborate with OMC/PSU and others to develop student and staff 
surveys. 
 Collaborate with OTREC researchers to deploy survey and record data. 
 Assist with data cleaning and geocoding of results. 
 Begin model estimation 
 
Products Year 1 
 Survey data for travel behavior of UO students and staff 
 
Tasks Year 2 
 Complete model estimation 
 Calibrate and test 
 Integrate into regional travel model. 
 
Products Year 2 
 UO travel model for students and staff travel 
 
5. Bike Model 
The region’s modeling of bicycle mode choice and routes is limited by 
several factors.  While bike trips are included in the regional travel 
model, cyclists are assumed to travel by the most direct route between 
origin and destination on a network that does not include local roads. 
Further, trips are not assignable to the network, and thus volumes on 
various segments of the network are not available.  A model is needed to 
plan for new bike facilities, to assess priority for expenditures, and to 
improve mode choice modeling.  
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In FY 2010-2011 Metro and PSU/OTREC developed a bicycle model 
based on the revealed characteristics of routes preferred by bicyclists for 
work trips.  The PYTHON-coded route choice component of the model 
was transitioned to Central Lane MPO in FY 2011.  Since that time, the 
MPO has worked to construct the necessary database and implement the 
model, which is now operating and undergoing testing.  Work to 
complete, test, and revise the model as needed will continue in this 
UPWP cycle. 
The model generates origin-destination cost matrices that will be input 
into the mode choice model to improve mode share estimation. Scripts 
and macros will be developed to facilitate this interaction. 
A bike count survey to validate the volumes generated by the demand 
model will be undertaken in collaboration with UO and MPO partner 
agencies.  Currently, there are very few count stations that have useful 
data for this purpose. The number of cyclists sampled in the recent 
household survey is likely to be too small to provide useful data in 
validating routes.   
Examples of routes generated by the model will be mapped, and a panel 
of bicyclists will be convened in early FY 2012 to evaluate the results of 
the model’s route choices.  If the routes chosen are found by the bicyclist 
panel to be unrealistic, a bike route survey will be needed to estimate a 
unique model for this area.  The MPO will collaborate with others to 
design and field this survey.  Funding from outside this work program 
will be necessary for this.  Should those funds be obtained, subsequent 
work on model re-estimation would likely occur in FY 2014.  
 
Tasks Year 1 
 Complete testing to ensure correct coding and data preparation. 
 Prepare maps to show chosen routes. Validate routes with city staff and 
with a panel of cyclists. 
 Develop scripts to incorporate the skims into the travel model. 
Complete the assignment code in the PYTHON model to accept the final 
trip tables from the travel model and to generate bike volume maps.  This 
work will be done in collaboration with Portland Metro modelers. 
 Collaborate with others to define the location of bike count stations and 
the data required for calibration of the model.  Research automated 
counters for potential deployment in certain locations. 
 Collect counts for at least two seasons, along with intercepts to 
determine trip purpose by time of day.   
  
Products Year 1 
 Maps illustrating the preferred routes from the route choice model 
 Report from expert panel reviews 
 Inclusion of the bike skims matrices into the regional travel model 
 Assigned volumes on the bike network. 
 Map of locations for bike counts.   
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Tasks Year 2 
 Use count data to calibrate the bike model volumes. 
 Collaborate with others to determine if other trip purposes (excluding 
recreation) can be included in the model.  If so, implement the model to 
estimate routes for these purposes.  Test, and calibrate. 
 
Products Year 2 
 Calibrated bike model for commute trips. 
 
6. Data Bases - Development and Upgrade 
Significant updates and advances are made periodically to databases that 
support integrated land use-transportation modeling.   Each component 
listed here is beyond the routine updates that are accomplished during 
operation of the MPO.  This work will be accomplished over the FY12-13 
period as staff time and funds permit.  
 
Tasks  
Covered Employment Data for 2010 – QCEW/ES202 
 Disaggregate firm data into establishments 
 Geocode to site addresses or building footprints if available 
 Compare with LCOG INFOUSA total employment data and provide 
linkage between records for same employer. 
Census 2010 
 Collaborate with PSU to update PUMA boundaries for Lane County; 
analyze and submit TAZ and TAD boundaries to Census 
 Download and archive new socioeconomic data in GIS- accessible format 
Oregon Household Activity Survey 
 Continue data augmentation with ODOT; complete data cleaning and 
geocoding. 
 Perform analysis to produce travel behavior relationships with new 
Census socioeconomic data, spatial location and other factors.   
Compare with NHTS results. 
 Provide interim results to MPC and partners. 
Travel Time Data 
 Research availability and quality of commercial travel time data 
 Purchase data to augment OHAS data collection. 
 Prepare access and display software for reporting. 
NETS Employment Data 
 This commercial data set tracks employment by industry sector by 
establishment over time.  This data would facilitate and improve forecasts 
of employment by sector.  It would also improve forecasts of cluster size 
and location and would be directly useful in the land use modeling efforts.  
 Investigate quality and purchase if acceptable. 
Other Tasks as needed. 
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Products  
 Updated data bases and extraction/analysis scripts. 
 Documentation 
 
7.  Update Regional Travel Model 
The 4-step model that is maintained and operated by the MPO was 
estimated with the 1994 Household Survey and Census 2000 data.  
Updates to these data bases will be available during the FY12-13 period.  
This task undertakes re-examination of the travel model relationships and 
compares the existing model with the new data.  Based on the results, 
re-estimation of the regional model will be scoped and costs estimated.   
If sufficient funds are available, work will be undertaken to perform the 
re-estimation and to create a new 4-step travel model.  Note that this 
does not transition the model to the state-of-the-art activity based/tour-
based techniques, but does provide a tool that will remain useful while 
the more sophisticated modeling tools are being perfected and tested by 
others.   
Updates to the UO trips submodel are included in Task 4, University of 
Oregon Special Generator, but some additional work may be needed to 
accommodate updates to better account for Lane Community College 
trips. 
Upgrades to the mode choice and transit model are also needed as 
deficiencies are identified.  Known tasks include upgrades to the mode 
choice nest structure in particular to include Premium/Local combination 
service; inclusion of rural routes outside the MPO areal; updates to the 
Park and Ride model using recently gathered survey data. 
 
Tasks Year 1 
 Using OHAS and CENSUS 2010 data bases, begin examination of 
relationships embodied in current travel model.  Compare differences 
and determine significance. 
 Develop methodology and process to estimate rural route ridership into 
the MPO area.  Update scripts and tables.  Implement. 
 Update Park and Ride (PNR) submodel using Springfield Station PNR 
survey data. 
 
Products Year 1 
 Rural Route ridership incorporated into travel model 
 Improved Park and Ride submodel. 
 
Tasks Year 2 
 Complete analysis. 
 Assess staff and consultant costs needed to re-estimate the model. 
 Proceed with model re-estimation if funds permit.  Update trip attraction 
rates. Re-estimate trip distribution gravity model parameters and socio-
economic calibration factors. Re-estimate mode-choice model 
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alternative-specific constants.   Otherwise, seek additional funds and 
carry out needed work when next feasible. 
 Update mode choice nest.  Identify changes needed, update software, 
implement macro changes; test and evaluate. 
 
Products Year 2 
 Report describing  estimation analysis methods and results, comparing 
with 1994 survey 
 Updated Trip production and generation submodels by trip type 
 Mode Choice nest update, incorporated into travel model. 
 
8. Regional Travel Data Archive and Display 
Purchase an archive system for travel data – in particular for auto and 
bike counts, and potentially for travel time data.  This will consist of a 
database, user-controlled upload and download web interfaces, backup 
capabilities, and web display of data.  
 
These data sets will support calibration and validation of the regional 
travel model, and be useful to the congestion management process, 
project prioritization and performance measure analysis, and potentially 
the Highway Economic Requirement System asset management model.  
The display function will provide web access by all regional partners as 
well as viewing by the public.  
 
Tasks Year 1 
 Finalize candidate systems and evaluate as to utility, reliability and ability 
to upgrade with new/additional components. 
 Develop IGA with partners concerning use, access and data provision. 
 Work with vendor to provide upgrades needed for this region 
 Purchase 
 Begin uploading existing data in collaboration with local partners. 
 
Products Year 1 
 IGA describing roles and responsibilities of local partners  
 Selection and implementation of archive system 
 
Tasks Year 2 
 Complete uploading existing data in collaboration with local partners. 
 Publish access to web 
 
Products Year 2 
 Populated system of traffic counts, available on the web. 
 
9. Functional Classification Update 
Review and update the federal functional classification of all roads within 
the MPO area.  This occurs in conjunction with the completion of the 
release of Census 2010 data and any changes to the MPO boundary. 
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Tasks  Year 2 
 Produce maps showing current functional classifications and daily auto 
volumes. 
 Coordinate with local public works staff to determine changes 
 Coordinate with ODOT staff to create list of updates. Create maps and 
GIS shape files to transmit updates to ODOT.  ODOT coordinates with 
FHWA.  
 Update functional classification data base when final approval is obtained 
for changes. 
 
Products Year 2 
 GIS database of current road network with federal functional 
classifications; change list submitted to ODOT for approval. 
 
10.  Advanced Travel Model Upgrade (Phase 1) 
This is the first step in a multi-year effort to switch from the 4-step travel 
demand model to a more sophisticated and capable tool.  The intent is to 
ultimately develop an activity based model that incorporates up-to-date 
research into modeling human travel behavior and responses to 
socioeconomic, land use and travel conditions.    This depends on 
progress by METRO with their development of dynamic assignment 
modeling and activity based modeling. 
 
Tasks Year 2 
 Collaborate with METRO, PSU and ODOT to explore options, costs and 
data requirements. Consider changes to TAZ boundaries, network 
completeness as well as algorithmic advances. 
 Develop a timeline and scope for a phased upgrade.    
 
Products Year 2 
 Process timeline and initial scope. 
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CORE MPO ACTIVITIES:  System Modeling/Data 
 
Tasks 
Technical Assistance 
 Provide transportation, population and employment data and forecasts for 
local and state projects and transit studies.  
 Perform corridor studies and transportation analyses of subarea studies to 
provide a basis for transportation infrastructure improvements.  This task is 
restricted to providing a base level of technical assistance to partner agencies 
including ODOT and LTD.  Significant effort in refinement studies are to be 
done through separate contracts outside the scope of the UPWP. 
 Provide GIS analyses, maps and other data products including Census 
products for transportation project planning and NEPA studies.  As above, if 
significant effort is required, a separate contract will be negotiated with the 
requesting agency. 
 Participate in project coordination and planning meetings associated with 
refinement studies.  
 Assist LTD in preparation of Title VI reporting. 
 Assist partner agencies in analysis of travel for purposes of computing 
selected performance measures 
 
Data Maintenance 
 Maintain, update, and analyze data describing the performance and 
characteristics of the regional transportation system  
 Monitor transportation system activity through analysis of traffic counts, 
bicycle and pedestrian counts, transit on-board survey data, transit ridership 
data, HPMS data, and other information as appropriate. 
 Maintain and update regional land use data that impact travel modeling and 
analysis. 
 Track air pollution and vehicle characteristics data for analysis of potential 
impacts of transportation on air quality. 
 Collect socioeconomic statistical data (e.g. race, color, sex, age, disability, and 
language proficiency) for use in planning and monitoring. 
 
Model Maintenance 
 Continue to document model procedures. 
 Maintain modeling capabilities suitable for major multi-modal studies.  Meet 
FTA model requirements for transit alternatives analysis and New Starts / 
Small Starts submittals. 
 Maintain modeling capabilities to provide requisite modeling quantities for air 
quality modeling.   
 Keep EMME3 modeling software current.   Maintain software subscription.  
 Continue to maintain and enhance the tie between EMME3 programs and 
output with the countywide geographic information system. 
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Training and Workshops 
 Attend selected workshops and conferences to maintain and expand staff 
capabilities and expertise 
 Attend training related to model software, data sources and modeling topics.  
 
Coordination 
 Continue to participate in ODOT/MPO cooperative modeling research and 
development programs.  Attend oversight committee meetings, conduct 
research, develop data, produce reports, and implement models.  
 Continue to participate in the Statewide Modeling Steering Committee to 
develop integrated statewide transportation/land use models. 
 Work with other Oregon MPO’s, primarily smaller MPO’s such as Salem, 
Rogue Valley, Corvallis and Bend area MPO’s to investigate the potential for 
coordinating modeling services.  
 
Products 
 Operational multi-modal model for local transportation planning 
 Multimodal data files as required for both passenger and freight 
transportation studies.  
 Model output for technical and policy-level evaluations. 
 Technical documentation of forecasts, allocation method, O-D survey, 
model procedures, data, performance measures, as required. 
 
 
SPECIAL MPO PLANNING PROJECTS:  System 
Modeling/Data 
 
Regional Land Use Modeling. 
Partner Agencies:  LCOG, City of Eugene, City of Springfield, City of Coburg, Lane County, LTD 
and ODOT 
 
This is an ongoing project using STP-U funds that when complete will provide 
more realistic and sophisticated land use forecasts that incorporate economic 
realities and awareness of regional location to the forecasts. 
LUSDR has been re-estimated for this area using local data and some upgrades 
have been made in collaboration with ODOT and PSU.   The model now 
executes and produces land use forecasts and is interfaced to the travel model 
through a data file. The next steps are to validate the model by setting up a base 
year circa 1990 and forecasting forward to the current year. Some upgrades may 
be needed to account for the building of new development types that are not 
present in the historical data, and to account for densification when land supply 
gets short.  
URBANSIM development has been slowed by the need for staff to work on 
other more urgent issues.  This work will be starting up again in March. 
 
Page 65 of 132
   
Central Lane MPO UPWP FY 2012 and 2013   
During the development, staff and consultant technical advisory groups will be 
assembled to assist in guiding the design, validation and upgrade of the models 
and displays.  
This task will continue through FY12 and FY13.  It is expected to be complete in 
FY13 with both LUSDR and URBANSIM providing land use forecasts in an 
integrate land use-transportation system.  
 
Regional Transportation Systems Planning 
Partner Agencies:  LCOG (lead), City of Eugene, City of Springfield, City of Coburg, Lane County, 
LTD and ODOT 
This task is funded with STP-U funds.  The MPO will develop modeled scenarios 
to support the development of the Eugene, Springfield and Coburg TSP updates, 
as well as the Regional Transportation System Plan.   
Land use, auto networks and travel costs and parameters will be assembled to 
describe 2011 Existing Conditions, consistent with the 2008 scenario from Task 
1 (RTP 2035 Update).  The regional travel demand model will be prepared for 
2011 from these components. (This will be combined with work undertaken in 
the “West Eugene EMX Small Starts” Special Planning Project). 
A single regional future land use scenario will be developed first – this will be 
based on the RTP 2035 scenario. Using this, a nobuild scenario will be developed 
for each city incorporating no-build road and transit networks. The travel 
demand model will be prepared for these scenarios and metrics provided to the 
cities. 
As each city then develops alternative visions of land use plans or policies, and 
alternative transportation project lists, travel demand forecasts will be made for 
each alternative and provided in maps and other forms to the cities. 
The preferred scenarios from each community will be assembled to form the 
initial 2035 Regional Transportation System Plan required by the State of the 
MPO.  This will form the baseline scenario to be used in the Sustainable 
Transportation Initiative. 
This task will continue through FY12 and FY13.  Products will include travel 
models for the horizon year of each city in the MPO, and the RTSP baseline 
scenario. 
 
West Eugene EMX Small Starts 
Partner Agencies:  LCOG and LTD 
This task accomplishes the model preparation and transit modeling necessary to 
prepare a Small Starts grant application to FTA.  In tandem with the 
development of the 2011 scenario in the “Regional Transportation Systems 
Planning” Special Project, the 2011 existing conditions model will be completed.   
Transit networks will be prepared for the No-build, Baseline and LPA scenarios 
for 2017.  Together with the 2017 land use and auto networks prepared under 
Task 2, three 2017 travel scenarios will be modeled to produce ridership, auto 
volumes, travel time, and other travel quantities that are used in the FTA 
SUMMIT software to estimate user-benefits.  Off-model user benefits will also be 
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reviewed and analyzed. Documentation and required products will be prepared 
and submitted to FTA. 
This task will be completed in FY12. 
 
 
Lane Transit District (LTD) Tasks 
 Collect, maintain and contribute transit data as needed, including but not 
limited to Group Pass participation, Park and Ride usage, AVL and APC 
data. 
 Collaborate with the Central Lane MPO in reviewing and updating the 
Infrastructure Network component of the regional model. 
 Work with Central Lane MPO to update information on population 
within and outside of the LTD service area based upon 2010 Census.  
This serves as the basis for allocating Special Transportation Funds for 
the Elderly and People with Disabilities (STF) that are managed by LTD 
through agreement with ODOT Public Transit Division.  
 
OTHER PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, and ODOT 
 
 Collaborate with the Central Lane MPO in the development and use of 
regional modeling tools as part of scenario and greenhouse gas reduction 
planning efforts under Greenhouse Gas Task Force (House Bill 2001/2186) 
and 2010 Oregon Sustainable Transportation Initiative (Senate Bill 1059) . 
 Collect, maintain and contribute transportation and land use data as needed, 
including but not limited to truck data (counts and designated routes), bicycle 
data (counts, bike routes by facility type, bike storage locker locations), traffic 
counts, commercial traffic, intersection data, and parking locations and costs.  
Provide these data in GIS format. 
 Provide the MPO with an annual list of infrastructure improvements and land 
development “pipeline” projects that are permitted. Provide the latter in a 
GIS format. 
 Collaborate with the Central Lane MPO in reviewing and updating the 
Functional Classification and the Infrastructure Network components of the 
regional model. 
 Collaborate with the Central Lane MPO in the development of a regional 
traffic count database and a plan to more effectively collect and maintain this 
data using a uniform and standardized methodology. 
 Serve on technical advisory committees developed by the MPO to provide 
guidance during the development and validation of new/updated land use and 
travel models. 
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Transportation System Modeling and Data Maintenance 
 
ESTIMATED TIMELINE     
Action Item Number/Title 
Early 
FY 2012 
Late 
FY 2012 
Early 
FY 2013 
Late FY 
2013 
1 2035 RTP Travel Model Update 
Develop and 
calibrate 2008 
model; forecast 
2035 model; 
Perf measures; 
report 
   
2 West Eugene EmX Small Starts and NEPA 
Prepare 2011 
and 2017 model 
Collaborate on 
NEPA package     
3 Land Use Modeling 
Complete GIS 
buildable 
inventory and 
capacity 
Automate land 
use – travel 
model handoff 
– LUSDR 
 
Automate land 
use – travel 
model handoff – 
URBANSIM 
4 University of Oregon Special Generator 
Prepare Survey; 
deploy survey 
Prepare data; 
begin model 
estimation 
Complete 
model 
estimation 
Integrate into 
regional travel 
model 
5 Bike Model Complete testing; validate;  
Integrate with 
travel model; 
design count 
plan; Collect 
Spring counts 
Collect Fall 
counts; 
calibrate 
Determine 
need for local 
survey 
6 Database Development and Upgrade 
 Travel time 
data; OHAS 
analysis; 
Covered 
Employment 
Data; 
OHAS; Census 
2010;  NETS data 
Other as 
needed/ feasible 
7 Update Regional Travel Model  
 Analysis to 
compare with 
existing model 
relationships; 
transit upgrades 
Complete 
analysis; Re-
estimate travel 
model as 
needed; transit 
upgrades 
Continue re-
estimation of 
model and 
document; 
transit upgrades 
8 Regional Travel Database 
Evaluate 
candidate 
systems; 
develop IGA 
Purchase; 
Begin data 
uploads 
Complete 
implementation  
9 Functional Classification Upgrade    
Map, review, 
transmit to 
ODOT 
 
10 Advanced Travel Model Upgrade (Phase I)      
Review options; 
Timeline and 
scope 
development 
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F.  Transportation Options (TO) 
 
Source of Funds TOTALS 
Sec 5303 
FHWA 
PL STP-U 
LCOG 
Total 
UPWP 
Total 
$6,729 $30,000 $94,000 $130,729 $143,170 
 
 
OBJECTIVE 
Plan, program and promote actions to ensure the most effective application of 
transportation demand management and transportation options practices.  
Ensure the efficient use of existing road space and reduce vehicle use in 
congested areas through measures aimed at reducing the level of transportation 
demand.  Improve transit service and increase internal transit management 
efficiency, including the provision of services for senior and disabled populations.   
 
DISCUSSION 
Transportation System Management (TSM) and TDM/TO activities assume an 
increasingly important role in the planning process.  One of the primary projects 
in this program area is the development of a Regional Transportation Options 
Plan (RTOP). The purpose of this effort will be to plan for the most effective 
application of transportation demand management and transportation options 
practices to address the goals, objectives and policies of the area’s long-range 
Regional Transportation Plan (RTP). It will culminate in a regional strategic plan 
to guide regional implementation, funding, and performance measurement of the 
region’s transportation options and demand management programs and services. 
LCOG will be managing the RTOP development as well as continuing its role in 
assisting LTD with transit studies and other local jurisdictions with traffic and 
other system management studies.  LTD retains primary responsibility for 
transit-related TSM activities, including management analysis, transit maintenance 
planning and service planning as part of the short-range transportation planning 
element.   Point2point Solutions manages the operational component of the 
region’s TDM/TO program.  Their work elements are described following the 
discussion of LCOG’s work elements later in this section. 
 
ACTION ITEMS (LCOG) 
 
1. Regional Transportation Options Plan 
The RTOP products will result in enhanced and expanded regional TDM 
programs and services based on a strategic direction for development 
and funding of best practices.  The RTOP project provides a resource for 
the current update of RTP regional TO/TDM policies and planning and 
program actions.   
 
Tasks 
 Conduct, facilitate and support the Project Management Team (PMT) and 
Technical Advisory Committee (TAC). 
 Provide overall project management. 
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 Develop project website. 
 Participate in Regional Transportation System Plan (RTSP) process 
 Review TDM-related program developments that have taken place since 
2002. 
 Collect International and National Best Practices 
 Identify the TO/TDM role in emerging related trends/requirements. 
 Conduct gap analysis to identify unmet or underserved needs within 
region for access to TO/TDM services  
 Updated the TDM Planning and Program Action section for RTP 
 Develop Regional TDM/TO Toolkit 
 Identify and document existing and potential funding sources and regional 
program delivery options. 
 Identify Performance Measures to evaluate projects effectiveness and 
achieve performance measurement desired goals  
 Develop technical rating method and prioritization strategy to support 
evaluation criteria  
 Develop Strategic Plan. 
 Conduct public outreach throughout the plan development. 
 
Products 
 An update to the Regional Transportation Plan’s TDM Element and 
associated content in the RTP 
 A TDM/TO Best Practices Toolkit   
  A Regional TDM/TO Strategic Plan 
 
2.  Regional Transportation Construction Project Coordination 
Provide new tools to enhance and improve the efficiency of the workflow for 
producing the regional construction mapping and public information.  The MPO 
currently assists to coordinate regional transportation construction activities.  
Public information is provided on the Keep Us Moving.info website, which is 
regularly updated.  This project would investigate opportunities to use the 
database developed as part of the Phase II of eMPO to streamline the current 
map update process and make it easier and more efficient for MPO local 
partners to update construction project information. 
 
Tasks 
 Customize the existing MTIP project database to provide a new web 
based application and integrated map for construction projects.  
 Develop web content management system (CMS) protocol. Create a 
written CMS protocol for staff and a protocol for jurisdictional partners.  
Develop and coordinate training. 
 
Products 
 Web application to provide access to transportation construction 
information 
 Web-accessible map of construction projects 
 Compatible MTIP and Keep Us Moving dynamic websites 
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CORE MPO ACTIVITIES:  Transportation Options 
 
Tasks 
 Provide overall program support by staffing a liaison to the point2point 
Solutions program for all required and requested activities (See 
point2point Solutions work elements later in this section); 
 Coordinate and participate in the annual Business Commute Challenge 
(BCC) and participate in Group Pass and Emergency Ride Home 
Programs; 
 Continue support and resources for Employee Transportation 
Coordinator (ETC) for point2point Solutions Transportation Options 
programs by responding to employee commute questions, promoting 
alternative mode commuting, serving as liaison to agency Wellness 
Committee, and providing employees with transit route assistance. 
 Assist LTD with transit studies, transit service planning and data needs. 
 Assist Eugene, Springfield, Coburg, and Lane County with traffic and 
transportation system management studies. 
 Coordinate with Eugene, Springfield, Lane County, LTD, LRAPA and 
ODOT for implementation of point2point Solutions Transportation 
Demand Management programs.  
 Participate as a member of the regional Transportation Options Advisory 
Committee (TOAC) and provide planning support services. 
 Provide regional planning support for point2point Solutions Regional 
Transportation Options program. 
 Participate in statewide Transportation Options quarterly meetings and 
quarterly ETC meetings. 
 Provide planning assistance to and coordinate with providers of elderly 
and disabled transportation service.  
 Identify and develop funding opportunities that support Transportation 
Options programs. 
 Maintain the KeepUsMoving.info (KUMI) website and Transportation 
Options-related MPO web pages. 
 
Products 
 Regional TDM plan, strategies, and projects. 
 Public outreach materials as needed, including updated Keep Us Moving 
and Transportation Options related web pages on the MPO website. 
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POINT2POINT Solutions Action Items and Tasks 
 
1. Program Enhancements 
 
Tasks 
 Institute a comprehensive validations process for updating of commuter 
records and measurement of the reduction of VMT and auto emissions. 
 Establish Vanpool Subsidy Fund from National Transit Database (NTD) 
revenues reflecting vanpool VMT. 
 Implement ‘SmartTrips’ individualized marketing in Springfield 
 
Products 
 Commuter Records progress updates to TOAC 
 Vanpool Subsidy Fund progress updates to TOAC 
 Youth Organization Carpool Matching progress updates to TOAC 
 TGM Grant Application 
 
2. Public Outreach Program Enhancements 
 
Tasks 
 Implement Rideshare Campaign for areas affected by transit service 
reductions 
 Implement ‘SmartTrips’ individualized marketing in Springfield 
 
Products 
 Rideshare Campaign marketing materials 
 
POINT2POINT SOLUTIONS ONGOING OPERATIONS 
 
Employer/Employee Transportation Benefits Program Activities   
 Provide discounted transit benefits through the Group Pass Programs; 
 Utilize Commuter Club Transit Vouchers to subsidize individual transit 
passes for employees; 
 Provide Parking Management services for employers/developers of 
projects in the MPO; 
 Coordinate Emergency Ride Home (ERH) incentive program services 
through area employers; 
 Promote Bike/Walk Services travel options to employees/employers in 
the region; 
 Provide technical assistance to employers in the region with Employee 
Transportation Coordinators (ETC) which provides a designated 
coordinator of employer transportation benefits;  
 Continue to offer ride-matching services for commuters in the region 
through Ridesharing Program Activities such as Carpool Matching.   
 Continue marketing to increase the number of commuters and 
Emergency Ride Home worksites in the rideshare database. 
 Work with statewide TO partners to continue support for a statewide 
web-based ride matching system. 
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 Continue to promote and provide management support of vanpools in 
the service areas of the Valley VanPool consortium, a partnership with 
Cherriots (Salem area) and Oregon Cascades West Council of 
Governments (Benton, Linn and Lincoln Counties). 
 Continue to promote transportation options through the Business 
Commute Challenge.  Provide information and incentives to participating 
employers to help encourage participation of their employees.   
 
Smart Ways to School Program Activities 
 Continue promoting alternative ways to school for students through the 
Smart Ways to School Program. This program partners with K-12 
schools throughout the region to improve school safety while reducing 
energy consumption and traffic congestion. 
 Pursue continuation of Student Transit Pass Program as part of the 
agency’s Transit Activities for families of grade 6-12 students.  Foster 
collaborative efforts that can set policies or establish sustainable funding 
structures for free or reduced-cost LTD student passes 
 Continue to promote and provide free carpool match services through 
the Carpool Activities programs for families of K-12 students. 
 Continue to promote and provide assistance to parents interested in 
forming groups of students to walk and bike to/from school Walk and 
Bike Activities: (Families of K-12 students) 
 Assist schools seeking and using Safe Routes to School funding to 
increase the number of students who walk or bike to/from school and 
reduce school-related vehicle trips for families of K-8 students. 
 Help foster collaborative community efforts that increase walking and 
biking while reducing school-related traffic. 
 
Congestion Mitigation Program Activities 
 Continue targeted outreach of point-2point programs and services in 
areas along key congested corridors in partnership with other 
jurisdictions.  Areas may include corridors that exceed or are expected 
to exceed an established level of service (LOS) or areas experiencing or 
projected to have high levels of congestion due to new development, 
major road construction, events, or defined EmX corridors or other 
transit corridors that may experience reduction in service. 
 Collaborate with MPO regarding KeepUsMoving.Info (KUMI) website 
providing commuter information of transportation options. 
 Participate in Regional Construction Coordination annual meeting and 
present point2point Solutions service opportunities. 
 
Park & Ride Activities 
 Continue expansion and promotion of Park & Ride locations and uses 
including additional locations in areas slated for transit service reductions 
 Improve and enhance Park & Ride street signage and interior lot signage 
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Other 
 Implement the Eye-to-Eye Traffic Safety Campaign, a share the road 
campaign to foster a culture of awareness and respect on our roadways 
and shared paths and to make the streets of our communities safer for 
motorists, cyclists, and pedestrians. 
 
City of Eugene Action Items and Tasks 
 
1. Eugene Pedestrian and Bicycle Master Plan Update 
Complete the Eugene Pedestrian and Bicycle Master Plan Update.   The 
project will include identification of mobility gaps in the bicycle and 
pedestrian transportation system; development of recommendations for 
improvements to increase safety (real and perceived), comfort, speed, 
and convenience for users of all ages and skill levels; creation of a plan for 
implementing the necessary system improvements; and identification of 
funding sources for implementation. 
 
Tasks 
 Provide overall project management. 
 Maintain project website. 
 Participate in Regional Transportation System Plan (RTSP) process. 
 Develop policies for the Eugene Transportation System Plan. 
 Conduct public outreach throughout the plan development. 
 
Products 
 Eugene Pedestrian and Bicycle Master Plan 
 
2. 20-Minute Neighborhood Plan 
“Twenty-minute neighborhoods” are those in which a significant number 
of regular trips can be made in 20 minutes without using a personal 
automobile. A resident might walk to the grocery store or school and 
meet many of their recreational and social needs without using a car. 
Creating these neighborhoods is an important step toward reducing   
greenhouse gas emissions and and fossil fuel usage. 
Implementing the 20-minute neighborhoods action will ultimately 
increase connectivity of alternative transportation systems such as bike 
paths, pedestrian paths, and the bus system.  
 
Tasks  
 Identify key accessibility components for 20-minute neighborhoods: e.g., 
schools, parks, grocery store, retail services, etc. 
 Conduct a network gap analysis to determine needs. 
 Identify steps to improve the number and distribution of 20-minute 
neighborhoods. 
 Coordinate with opportunity siting and infill compatibility standards 
planning. 
 Integrate with Envision Eugene and Eugene Bicycle and Pedestrian Master 
Plan. 
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Products 
 20-Minute Neighborhood Plan, including a list of strategies and projects 
to implement the plan. 
 
3.  SmartTrips Eugene 
SmartTrips is a comprehensive approach to reduce drive-alone trips and 
increase biking, walking, and public transit in targeted geographic areas of 
the city. It incorporates an innovative and highly effective individualized 
marketing methodology, that hand-delivers packets of information to 
residents who wish to learn more about all of their transportation 
options including transit, walking, bicycling, carpooling, and combining 
trips. Key components feature biking and walking maps and organized 
activities that get people out in their neighborhoods or places of 
employment to shop, work, and discover how many trips they can easily, 
conveniently, and safely make without using a car.  Success is tracked by 
evaluating qualitative and quantitative results from surveys and other 
performance measures.  SmartTrips Eugene for the summer of 2011 will 
be called SmartTrips Central and target the TrainSong, Whiteaker, and 
Jefferson-Westside neighborhoods. 
 
Tasks  
 Schedule events and decide upon quantities of specific materials and 
incentives needed.  
 Review existing materials and determine amounts needed based on 
targeted number of households to reach.  
 Address gaps in content and materials by developing and producing 
existing or new materials as warranted. 
 Conduct individualized marketing, including staff time and project 
implementation.  
 After campaign, measure changes in residents’ travel behavior. Analyze 
trends using secondary data sources.  
 
Products 
 Schedule of events, list of materials and quantities, plan to create new 
materials. 
 Development of pre-and post-campaign questionnaires.   Survey data 
provided in spreadsheet format or other useable electronic format. 
 Preliminary report on households reached, materials delivered and any 
anecdotal or qualitative information gathered during the project through 
this point. 
 Final report, documenting project implementation steps, methods, 
analysis of results and lessons learned. 
 
CITY OF EUGENE ONGOING OPERATIONS 
 Contribute to regional Transportation Options activities by participating 
in the Transportation Options Advisory Committee as needed. 
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 Coordinate local construction projects in support of the congestion 
mitigation process. 
 Publish and distribute the Eugene-Springfield Bicycle Map and Resource 
Guide.  Maintain the Eugene-Springfield bicycle map including converting 
Eugene and Springfield GIS data into graphics software, updating map 
information for new road and bikeway changes, new land use changes, 
and new law and safety information.  Distribute the map using venues 
throughout the metropolitan area including bike shops, visitor centers, 
city offices, and as requested by individuals. 
 Publish the monthly InMotion e-newsletter and distribute to over 1700 
people throughout the Eugene – Springfield area.  Include feature articles 
and updates on walking and biking activities and opportunities for public 
involvement in the Eugene-Springfield metro area.  Provide resources 
section for information on local and state laws and information on local 
and national walking and biking organizations. 
 Participate in the multi-jurisdictional Eugene Safe Routes to School Team 
to guide the implementation actions contained in the Eugene Pedestrian 
and Bicycle Strategic Plan to increase the number of students who walk 
or bike to school.  Attend team meetings, develop team goals and 
measures, meet with school officials, provide safety education, examine 
traffic safety around schools, develop walk and bike routes to school, and 
develop grants to fund education and infrastructure improvements. 
 Implement high priority actions identified in the Pedestrian and Bicycle 
Strategic Plan. 
 Conduct Breakfast at the Bridges events one Friday each month in the 
late spring, summer and early fall to encourage walking and biking along 
the shared use path system. 
 
OTHER PARTNER AGENCY TASKS 
Partner Agencies:  City of Springfield, City of Coburg, Lane County, Lane Transit District, and 
ODOT 
 Participate in the development of a Regional Transportation Options Plan 
through involvement in the Technical Advisory Subcommittee and the 
Transportation Planning Committee.  Contribute to the development and 
implementation of a regional 10-year Transportation Options Strategic 
Plan Options/Transportation Demand Management strategic plan. 
 Contribute to regional Transportation Options activities by participating 
in the Transportation Options Advisory Committee as needed. 
 Coordinate local construction projects in support of the congestion 
mitigation process. 
 Implement the Business Commute Challenge along with local partners, 
including point2point Solutions.   
 Coordinate with point2point Solutions on the “Wheels by the 
Willamette” bike promotional event (Springfield). 
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Transportation Options (TO) 
 
ESTIMATED TIMELINE     
Action Item Number/Title 
Early 
FY 2012 
Late 
FY 2012 
Early 
FY 2013 
Late FY 
2013 
1 
Regional Transportation 
Options Plan (RTOP): TO 
Element of RTP 
Final TO 
Element of RTP    
2 
Regional Transportation 
Options Plan (RTOP): Best 
Practice document 
 
Draft RTOP Best 
Practice 
Document 
  
3 
Regional Transportation 
Options Plan (RTOP): 
Strategic Plan 
  Draft RTOP Strategic Plan  
4 Eugene Pedestrian and Bicycle Master Plan Update 
Draft Master 
Plan    
5 20-Minute Neighborhood Plan 
Draft Master 
Plan    
6 SmartTrips Eugene Ongoing implementation 
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G. Intergovernmental Coordination 
 
 
Source of Funds TOTALS 
Sec 5303 
FHWA 
PL STP-U 
LCOG 
Total 
UPWP 
Total 
$18,000 $101,039 $90,000 $209,039 $223,840 
 
OBJECTIVE 
Ensure continuing, comprehensive and cooperative transportation planning in the 
Central Lane MPO area. 
 
DISCUSSION 
These work activities provide the overall support for the committee structure 
and functions, including the MPO Policy Committee, the Transportation Policy 
Committee, and the Transportation Advisory Subcommittee.  Work activities 
also include the efforts needed to coordinate effectively between federal, state 
and local agencies.  Managing ongoing MPO operations, including staffing, 
personnel, financing, and general administration is also included in this work 
program. 
 
ACTION ITEMS (LCOG) 
 
1. Sustainable Communities Regional Planning Grant 
Participate in the implementation of the Sustainable Communities 
Regional Planning Grant from the U.S. Dept. of Housing and Urban 
Development to promote smarter, more sustainable planning for 
transportation, housing, equity, and jobs and economic growth in Lane 
County.  The MPO is one of the partners in this grant and will participate 
in the Lane Livability Consortium, a new interdisciplinary and interagency 
regional forum that has been initiated to build regional and organizational 
capacity for sustainability and livability principles.   
 
Tasks Year 1 
 Contribute to and attend Lane Livability Consortium meetings to 
increase coordination of housing and economic development activities 
within regional transportation planning. 
 Participate in a Sustainability Baseline Assessment of MPO public 
engagement activities as it relates to the inclusion of under-represented 
demographic populations. 
 Participate in a Sustainability Baseline Assessment of the RTP by providing 
data, reviewing findings, and developing recommendations for 
incorporating additional sustainability components into future RTP 
udpates. 
 Coordinate MPO greenhouse gas reduction and scenario planning efforts 
with similar and complementary planning activities funded by the HUD 
grant (see Air Quality section for more information). 
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 Participate in process to develop, assess, and recommend new models 
for integrated planning and decision-making processes 
 Create program(s) to build the capacity of the MPO and partner agencies 
and organization staff for integrating sustainability components into the 
provision of transportation planning, projects, programs and services. 
 Compile inventory of regional transportation implementation plans, and 
capital improvement plans. 
 Contribute to efforts to identify and secure ongoing funding for MPO 
participation in the Lane Livability Consortium beyond the 3-year 
timeframe of the HUD grant. 
 
Products Year 1 
 Detailed work plan and budget 
 Signed Partnership Agreement 
 Support materials for Lane Livability Consortium meetings. 
 Stakeholder assessment and communication plan. 
 Sustainability Baseline Assessments of MPO Public Engagement  
 Sustainability Baseline Assessments of MPO Regional Plans 
 Transportation Program Inventory and Assessment 
 Project updates to MPO partner agencies and MPC as needed 
 
Tasks Year 2 
 Contribute to and attend Lane Livability Consortium meetings to 
increase coordination of housing and economic development activities 
within regional transportation planning. 
 Continue climate change and scenario planning efforts (see Air Quality 
section for more information). 
 Incorporate Climate Change, Public Health and Social Equity planning 
components into Regional Plans and Programs 
 Participate in process to develop, assess, and recommend new regulatory 
models, and/or progress/performance measures 
 Participate in process to address regional decision-making challenges that 
present obstacles for more sustainable outcomes 
 Create program(s) to build organization capacity of consortium and 
partner agencies 
 Participate with partner agencies to develop a more integrated finance 
plan for catalytic infrastructure investments 
  
Products Year 2 
 Support materials for Lane Livability Consortium meetings. 
 Public Engagement materials 
 Documentation of full cost accounting tool  
 MPO components of a regional Integrated Finance Plan and Capital 
Improvement Plan 
 MPO components of a Regional Sustainability Program 
 MPO components of an Outcome Measurement/Evaluation Framework 
 
Page 79 of 132
   
Central Lane MPO UPWP FY 2012 and 2013   
CORE MPO ACTIVITIES:  Intergovernmental Coordination 
 
Key MPO Operational Tasks 
 Conduct, facilitate and support the Metropolitan Policy Committee, 
including: 
o Coordinating agenda development; 
o Supporting the MPC Chair; 
o Producing and distributing meeting packets; 
o Facilitating MPC Subcommittee meetings; 
o Ensuring adequate notice of meetings; 
o Recording and distributing meeting minutes and other meeting 
records; and 
o Arranging meeting logistics. 
 Conduct, facilitate and support the Transportation Policy Committee 
(TPC) and Technical Advisory Subcommittee (TASC), including: 
o Developing agendas; 
o Producing and distributing meeting packets; 
o Ensuring adequate notice of meetings; 
o Recording and distributing meeting minutes and other meeting 
records; and 
o Arranging meeting logistics. 
 
Coordination Tasks 
 Participate in the Lane Area Commission on Transportation (ACT), 
attending meetings and providing ongoing communications with MPO 
partner agencies.   
 Participate in state-wide quarterly MPO meetings and quarterly Oregon 
MPO Consortium meetings.  Contribute to research, analysis, and 
advocacy of MPO-related issues of statewide significance. 
 Coordinate transportation and transportation options planning activities 
affecting the metropolitan area with local, state and federal activities. 
 Continue to attend state level meetings related to TPR implementation, 
ODOT Transportation Demand Management Program, and 
implementation of SAFETEA-LU. 
 Participate in relevant local planning activities to build cooperation, 
represent MPO interests, prevent duplication and ensure efficiency and 
connectivity in transportation system planning and development.  
 
MPO Management and Administration Tasks 
 Provide documentation of MPO activities, including monthly billing 
reports and quarterly reports to state and federal agencies as required. 
 Perform administrative functions required for the federal 3-C process to 
ensure continuing, cooperative, and comprehensive transportation planning 
throughout the MPO area. 
 Manage the ongoing operations of the MPO, including staffing, personnel, 
financing, and general organizational administration. 
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 Prepare and administer/manage contracts, including ODOT contract 
coordination and billing reports.  Coordinate with MPO partners on 
contracting for planning tasks funded by STP-U. 
 Attend conferences and workshops specific to transportation planning 
and MPO management to improve and/or maintain core competencies 
and prepare the agency to meet anticipated changes in technical, 
regulatory, or financial conditions. 
 
 
Products 
 Agendas, minutes and meeting packets for MPC  
 Agendas and meeting packets for TPC 
 Monthly billing reports 
 Quarterly financial reports 
 Certification of compliance with federal planning regulations 
 
 
PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, Lane Transit 
District, and ODOT 
 Participate in the completion of tasks needed to meet the obligations of 
the Regional Transportation Work Plan.  Provide updates regarding local 
projects to regional partners as needed, including relevant land use 
planning activities, public involvement, transportation planning, and the 
outcome of decision-making by elected officials.  
 Contribute to the coordination of regional transportation planning and 
development by participating in Metropolitan Policy Committee (MPC) 
meetings, including the preparation of meeting materials and attendance 
at meetings.  
 Participate in Transportation Policy Committee (TPC) and Technical 
Advisory Subcommittee (TASC) meetings to further coordinate regional 
transportation planning.  
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SPECIAL PROJECTS 
 
I-5/Glenwood Area Planning 
This planning effort evolved from a prior high-level transportation system analysis of possible 
ramp connections for Interstate 5 at Franklin Boulevard (Highway 99/126B).  The project will 
now assess interstate access to the metro area between the Willamette River and the 
Glenwood interchange area.   Refinement planning will continue in FY10.  
 
Lead Agency:  ODOT/Lane Council of Governments 
Partner Agencies:  City of Eugene, City of Springfield 
Current Status: Three potential interchange configurations are ready for evaluation and analysis to determine 
feasibility.  Project waiting on population and employment data resolution regarding local urban growth planning. 
Estimated Completion: 2012 
Estimated Project Cost:  N/A 
 
OR 126 Expressway Management Plan (EMP) (Phase 3) 
The third phase of the EMP focused on refining the design concepts for 52nd and Main Streets 
and developing IAMPs for each location.  Each IAMP illustrates recommended configurations to 
examine in a subsequent NEPA phase, identifies supporting policies, and analysis to support 
decisions regarding the inclusion of projects in the regional transportation plan.   The City and 
ODOT will continue to proceed on further TSP and Comprehensive Plan work prior to 
adopting the IAMPs. 
 
Lead Agency:  ODOT 
Partner Agencies:  City of Springfield, Lane County, LTD, and LCOG 
Current Status: Draft Plan 
Estimated Completion: 2011 (subsequent phases to follow). 
Estimated Project Cost:  $100,000 
 
Oregon 126: Veneta-Eugene Facility Plan 
The Oregon 126W corridor, from Veneta to Eugene, is primarily a two-lane highway with 
capacity and environmental constraints.  Since 1998, three reports discuss existing conditions 
and interim safety improvements to the highway.   No long-term improvement plan to address 
capacity, safety, or operations issues exists.   
 
This project is a planning-level analysis for the Oregon 126 corridor, specifically from Veneta to 
Eugene.  The analysis will precede a future National Environmental Policy Act (NEPA) process 
and will reduce the costs during that process by completing a high-level alternatives analysis for 
the facility.  This planning-level analysis will examine existing reports, existing highway 
conditions, future ‘no-build’ conditions, and opportunities and constraints.  A variety of long-
term solutions, including identification of alternate routes, highway capacity improvements, 
and/or a combination of solutions to address safety and operations will also be analyzed.  The 
analysis will identify any fatal flaws of alternatives considered and recommend solutions to 
forward for more detailed examination during the future NEPA process.    
 
Lead Agency:  ODOT 
Partner Agencies:  City of Eugene Lane County, LTD, and LCOG 
Current Status:  Project start-up 
Estimated Completion: 2013 
Estimated Project Cost:  $500,000 
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I-5/Beltline Interchange Area Management Plan (IAMP) Update 
This IAMP is a requirement of OTIA 1 and subsequent project funding.  It was adopted by the 
OTC in January 2006.  Current work is focused on amending the document for clarity to 
include bus rapid transit and local street connectivity maps and language supportive of BRT and 
mixed use center implementation.  
 
Lead Agency:  ODOT 
Partner Agencies:  City of Eugene, City of Springfield, Lane County, LTD, and LCOG 
Current Status: No work plan developed  
Estimated Completion: 2013 
Estimated Project Cost:  N/A 
 
Beltline Highway River Road to Coburg Road System Planning (Phase 3) 
With help from the public and local stakeholders, ODOT, the City of Eugene, and Lane County 
have identified potential long-range solutions for the Beltline Highway from River Road to 
Coburg Road.  Currently, ten concepts have been narrowed to four, to be examined in more 
detail during under the National Environmental Policy Act (NEPA) will be conducted.  The next 
phase of the Beltline Facility Planning process will include the development of IAMP’s for the 
interchanges within the study area.  
 
Lead Agency:  ODOT 
Partner Agencies:  City of Eugene, Lane County, LTD, and LCOG 
Current Status:  Draft Plan 
Estimated Completion: 2011 (subsequent phases to follow) 
Estimated Project Cost:  $350,000 
 
Franklin Boulevard Planning and Design 
Franklin Boulevard conceptual design is complete and endorsed by the Stakeholder Advisory 
Committee and the Springfield City Council.  The concept includes a hybrid multi-way 
boulevard and urban arterial treatment for bicycle, pedestrian, transit and auto travel.  Design 
concepts will be further tested with the public and property owners during the Glenwood 
Refinement Plan Update and as the McVay/Franklin multi-lane roundabout is amended into the 
Riverfront Redevelopment Area Plan.  Final design will be included in adoption of the 
Glenwood Refinement Plan Update.   
 
Lead Agency:  City of Springfield 
Partner Agencies:  ODOT, City of Eugene, and LTD 
Current Status:  Pending adoption of Glenwood Refinement Plan Update 
Estimated Completion:  2011 
Estimated Project Cost:  $1.6 million 
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Springfield Downtown Two-Way Traffic Study 
Springfield’s Downtown District Urban Design Plan identifies a two-way Main Street as a 
needed step towards revitalizing Springfield’s downtown core area. The first step in this 
process is to conduct a Two-Way Traffic Study that will analyze the feasibility of a two-way 
Main Street and evaluate alternatives.  Springfield’s Downtown District Urban Design Plan 
states that returning Main Street to its historic two-way travel pattern will create an 
environment in which businesses can thrive and create a safer pedestrian environment.  
 
Lead Agency:  City of Springfield 
Partner Agencies:  ODOT and LTD 
Current Status:  Scope in draft development 
Estimated Completion:  2011 
Estimated Project Cost:  $100,000 
 
Springfield Downtown Parking Implementation  
Springfield recently adopted the Springfield Downtown Parking Management Plan and has begun 
steps towards Plan implementation. The Downtown Parking Management Plan maximizes the 
parking supply and strategically supports the development of a vibrant, growing and attractive 
destination for shopping, working, living, recreating and entertainment in downtown Springfield. 
Key implementation steps include, but are not limited to: establishing parking zones, update 
signage and striping, and provide education and enforcement.  
 
Lead Agency:  City of Springfield 
Partner Agencies:  ODOT and LTD 
Current Status:  Identifying materials and resources  
Estimated Completion:  Phase 1 – 2011 
Estimated Project Cost:  $150,000 
 
West Eugene EmX Extension 
This project supports LTD’s Bus Rapid Transit Small Starts application and NEPA process.  It 
includes application and use of the regional transportation model to compare the user benefits 
of the no-build, baseline and locally preferred alternative of the West Eugene EmX Extension.  
The project is funded with FTA 5339 funds and local LTD funds. 
 
Local Agency:  LTD 
Partner Agencies: LCOG, City of Eugene 
Estimated Completion: December 2011 
Estimated Project Cost:  $2 million 
 
Bus Rapid Transit (BRT) System Phase IV Expansion 
This project will involve the LTD Board of Directors and other regional partners in identifying 
the highest priority corridor to study for the next expansion of the region’s BRT System.   
 
Local Agency:  LTD 
Partner Agencies: ODOT, City of Eugene, City of Springfield, Lane County, Lane Council of Governments 
Estimated Completion: 2012/2013 
Estimated Project Cost:  $3 million 
 
Page 84 of 132
   
Central Lane MPO UPWP FY 2012 and 2013   
Regional Transportation-Land Use Modeling System 
See the Transportation System Modeling and Data Maintenance element in Section II of the UPWP.  
 
Lead Agency:  Lane Council of Governments 
Partner Agencies:  ODOT, City of Eugene, City of Springfield, Lane County, LTD 
Estimated Completion:  2013 
Estimated Project Cost:  $500,000 
 
Lane Coordinated Public Transit-Human Services Plan 
This project will conduct a review and update of the 2009 Update of the “Lane Coordinated 
Public Transit-Human Services Transportation Plan” in order to reflect current conditions, 
establish project priorities for the Public Transit Division’s 2013-15 Discretionary Grant 
Program, to comply with state and federal planning requirements, and to reflect LTD’s Long-
Range Transit Plan (LRTP).  The Lane Coordinated Public Transit-Human Services 
Transportation Plan  (Lane Coordinated Plan) is intended to show how human service agencies 
work together with transportation providers to address the transportation needs of people 
with disabilities, older adults, and people with limited incomes. This document is consistent 
with federal requirements enacted through SAFETEA-LU specific to funding sources 
administered by the Federal Transit Administration (FTA).  
Lead Agency:  Lane Transit District 
Partner Agencies:  ODOT, City of Eugene, City of Springfield, Lane County, Lane Council of Governments 
Estimated Completion:  June, 2012 
Estimated Project Cost:  $2,500 
 
TRANSPORTATION SYSTEM PLANS 
 
Regional Transportation Systems Planning 
See the Transportation System Modeling and Data Maintenance element in Section II of the UPWP.  
 
Lead Agency: LCOG 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, LTD and ODOT 
Current Status:  Pending approval of funds and contracting 
Estimated Completion:  2013 
Estimated Project Cost: N/A 
  
City of Eugene TSP Update 
The City of Eugene has initiated an update of its state-required Transportation System Plan.  
Specific tasks anticipated to occur in the next two years include Existing Conditions Analysis 
and review of existing policies; Public involvement strategies, including advisory committees, 
public workshops, and presence on the internet; Coordination with Envision Eugene land use 
planning to predict and evaluate future conditions; Pedestrian and Bicycle Master Plan Update 
that will serve as the pedestrian and bicycle elements of the TSP; Evaluation criteria; 
Identification, evaluation, selection, and modeling of alternatives; and Project lists. 
 
Lead Agency:  City of Eugene 
Partner Agencies:  ODOT, Lane County, LTD, and LCOG 
Current Status:  Project Initiation and Evaluation of Existing Conditions and Policies 
Estimated Completion:  2013 
Estimated Project Cost:  $638,000 
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City of Springfield TSP 
The City of Springfield is beginning the process of developing a Transportation System Plan 
(TSP) in conjunction with the update of the Regional Transportation System Plan in order to 
meet the requirements of the state Transportation Planning Rule.  This update is intended to 
serve as a blueprint to guide future multi-modal transportation system improvements and 
investment decisions for the City of Springfield.  Development of the TSP will be coordinated 
with and will support the concurrent city-wide buildable lands analysis application of new 
residential efficiency measures and economic development strategies, and adoption of a new 
urban growth boundary based on a 2010-2030 planning horizon. 
 
This project includes an inventory and general assessment of the existing transportation system; 
a determination of existing and future needs; a road plan; a public transportation plan; a 
bicycle/pedestrian plan; a parking plan; a transportation system management and demand 
management plan; an air, rail, water, and pipeline plan; and a financing and implementation plan. 
 
Lead Agency:  City of Springfield 
Partner Agencies: DLCD, City of Eugene, ODOT, Lane County, LTD, and LCOG 
Current Status: Scoping and Project Initiation 
Estimated Completion: Spring, 2012 
Estimated Project Cost:  $330,000, plus additional City staff costs 
 
City of Coburg TSP Update 
The Coburg TSP update will be a comprehensive update to the 1999 TSP including updating 
policy amendments to maintain consistency with the MPO and refinement of several plan 
elements including circulation, bike and pedestrian, safety, and implementation of the 
Interchange Area Management Plan requirements. 
  
Lead Agency:  City of Coburg 
Partner Agencies:  ODOT, Lane County, LTD, and LCOG 
Current Status:  Project Initiation 
Estimated Completion:  2013 
Estimated Project Cost:  $143,000 
 
Page 86 of 132
   
Central Lane MPO UPWP FY 2012 and 2013   
RELATED PLANNING EFFORTS 
 
HUD Sustainable Communities Regional Planning Grant 
This project will work to further integrate sustainability throughout the Central Lane region, 
within our organizations, our guiding documents, and into our decision-making.  The focus of 
the grant is to develop expertise, tools, and processes that will be implemented to enhance 
livability, ensure social equity, increase transportation choices, provide affordable housing, and 
build a healthy local economy as integrated and efficient systems.   
 
Scenario planning is a component of this grant, and work covered under the grant would 
include presentation, evaluation, and selection of GHG Reduction Strategies to be tested in 
regional scenario planning based upon the GHG Planning Toolkit developed by ODOT and 
DLCD.  Work would also include development of a recommended process for cooperatively 
selecting a preferred scenario alternative, as well as public outreach to inform, educate, and 
involve the community in regional GHG reduction efforts specific to the transportation sector. 
 
Lead Agency:  Lane Council of Governments 
Partner Agencies:  ODOT, City of Eugene, City of Springfield, Lane County, LTD 
Estimated Completion:  2013 
Estimated Project Cost:  $1,450,000 
 
Glenwood Refinement Plan Update 
The City is currently working on an update of the Glenwood Refinement Plan.  This effort will 
focus on three distinct planning areas including the Franklin Boulevard and McVay Highway 
corridors, the industrial area adjoining I-5 and Glenwood Boulevard, and the residential core.   
 
Lead Agency:  City of Springfield 
Partner Agencies:  Eugene, Lane County, ODOT, LTD, and LCOG 
Current Status:  Phase I 
Estimated Completion: 2013 
Estimated Project Cost: $700,000 
 
Willamalane Park and Recreation Comprehensive Plan Update 
Willamalane Park and Recreation District is currently conducting an update to its 2004 
Comprehensive Park and Recreation Plan. Since 2004, the Springfield area has experienced 
significant changes, and Willamalane is updating its Comprehensive Plan to better meet the 
needs and desires of the community. The Plan identifies a need to be updated approximately 
every 5 years. The first step is to identify these needs and generate priorities within the district. 
Willamalane serves as the lead agency in the Springfield area for constructing and maintaining 
Springfield’s off-street path system.  
 
Lead Agency:  Willamalane Park and Recreation District  
Partner Agencies:  City of Springfield, Lane County, and Springfield School District 
Current Status: Finalizing inventory and beginning needs assessment  
Estimated Completion: 2011 
Estimated Project Cost:  N/A 
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High-Speed Intercity Passenger Rail Study 
ODOT has received federal grants to pay for planning and environmental studies on the 
Portland –Eugene passenger rail corridor. 
 
Lead Agency:  ODOT 
Partner Agencies:  City of Eugene, Lane County, LTD, and LCOG 
Current Status:  Underway.  ODOT is conducting interviews with representatives of local jurisdictions and other 
stakeholders. 
Estimated Completion: 2013 
Estimated Project Cost:  $11.3 million 
 
TRANSPORTATION GROWTH MANAGEMENT (TGM) PROGRAM 
 
TGM Projects Inside the MPO 
 
Lane Transit District Long Range Transit Plan 
The purpose of this project is to develop a long-range regional transit plan for the Eugene-
Springfield area. Changes in the planning relationship between Eugene, Springfield and Lane 
County will soon lead to the adoption by each of individual Transportation System Plans (TSPs). 
The regional plan (TransPlan) adopted in 2001 by each of these agencies as well as the Lane 
Transit District (LTD) will no longer be in effect. As a result, the transit element developed by 
LTD for TransPlan (policy set, project list, and performance measures) needs to be updated and 
recast to serve as a basis for the transit elements required in each of the individual TSPs. 
Development of the long range regional transit plan will provide a formal basis for integrating 
future transit service and facility planning effectively with planned growth and development in 
the Eugene-Springfield region. The Plan will also aid local jurisdictions in updating their 
Transportation System Plans (TSPs) and other planning documents and serve as a key part of 
the strategic framework for reductions in greenhouse gas (GHG) emissions and vehicle miles 
traveled (VMT) at the local and regional level.  
Lead Agency:  LTD 
Partner Agencies:  City of Eugene, City of Springfield, FTA, and LCOG 
Current Status:  Underway 
Estimated Completion:  2011 
 
South Willamette Street Transformation 
Develop a plan for redesigning South Willamette Street between 24th and 29th Avenues to 
make it a more pedestrian and bicycle friendly street that supports the vision developed for this 
area through the City of Eugene’s Opportunity Siting program.  South Willamette Street 
Transformation will use the findings from previous studies and University of Oregon design 
studio to be held Spring term 2011 to articulate the optimum design of the street and develop 
one or more conceptual designs for the corridor.  The project also includes a substantial public 
outreach effort using the foundation of previous efforts so that all potentially affected interests 
can participate in the design and decision making processes.  The City of Eugene has applied for 
a TGM grant for this project, and if the grant is approved, the project will likely begin in fall to 
winter 2011. 
  
Lead Agency:  City of Eugene 
Partner Agencies:  Lane Transit District 
Current Status:  TGM funds anticipated June 2011 
Estimated Completion:  June 2012 
Estimated Project Cost:  $180,000 (pending approval of a TGM grant) 
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TGM Projects Outside the MPO 
 
Florence TSP 
The City of Florence recently began an update to their TSP process, which will coincide with 
their recent Comprehensive Plan update. This project will include an existing and future no-
build analysis and develop plans for a variety of modal elements, including: motor vehicle, 
transit, bicycle/pedestrian, air, rail, water, and pipeline.  The plan will also include a financing and 
implementation plan. 
 
Lead Agency:  Florence 
Partner Agencies:  ODOT, LCOG 
Current Status:  Existing and Future No-Build Conditions Analysis is underway 
Estimated Completion:  2013 
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Section III. UPWP Funding 
 
Table 1 provides a summary of FY12 UPWP work elements and identifies preliminary funding 
sources and allocations.   
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APPENDIX A:  Regional Transportation Work Plan
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APPENDIX B:  MPO ORGANIZATION and 
MANAGEMENT 
 
 
MPO Organization  
  
In 1973, the Governor designated LCOG as the Metropolitan Planning Organization (MPO) for 
the Central Lane area.  With this designation came the responsibility for conducting the 
continuing, comprehensive and cooperative transportation planning process in the Central Lane 
metropolitan area.  
 
 Acting as the MPO, the LCOG Board has delegated all MPO policy responsibilities to the 
Metropolitan Policy Committee. The Metropolitan Policy Committee (MPC) is comprised of 
two elected officials each from Lane County, Eugene and Springfield, two appointed board 
members from Lane Transit District, one elected official from Coburg, one designated official 
from the Oregon Department of Transportation (ODOT) and as ex-officio members, the chief 
administrative officers of Lane County, Eugene, Springfield, Coburg, and Lane Transit District, 
and the Region 2 Manager for the Oregon Department of Transportation.  MPC adopts the 
Transportation Improvement Program, the long-range Regional Transportation Plan, the Public 
Participation Plan, and this UPWP and provides policy guidance related to the conduct of the 
transportation planning process, the annual review process and other transportation issues.  
The Transportation Planning Committee (TPC) is composed of staff from all participating 
jurisdictions and conducts the technical portions of the process.  The MPO’s Citizen Advisory 
Committee (CAC) provides direct citizen input as well as guidance for the MPO’s public 
participation efforts.   
 
MPO Management  
  
The LCOG Executive Director, as the agent of LCOG, is held accountable by the contracting 
agencies.  LCOG has a Transportation and Public Infrastructure Program within its Technical 
Services Division.  The Program Manager supervises a work group of professional planners who 
are aided on some work activities by LCOG staff from other program areas. 
 
In conducting the transportation planning process, LCOG also draws upon the expertise of 
members of TPC, other staff from member agencies, and LTD, LRAPA and ODOT.  
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APPENDIX C: ACRONYMS 
 
3-C – Continuing, Comprehensive & Cooperative Planning Process  
3R – Resurfacing, restoring, and rehabilitating 
AAA – American Automobile Association  
AASHTO – American Association of State Highway & Transportation Officials  
ACT – Area Commission on Transportation 
ADA – Americans with Disabilities Act  
ADT – Average Daily Traffic (or Average Daily trips)  
AMPO – Association of Metropolitan Planning Organizations  
APA – American Planning Association  
APTA – American Public Transportation Association  
AQCD – Air Quality Conformity Determination 
ARBA – American Road Builders' Association  
ARMA – American Road Makers' Association  
ARTBA – American Road & Transportation Builders' Association  
BMCS – Bureau of Motor Carrier Safety  
BMP – Best Management Practice  
BMS – Bridge Management System 
BRT – Bus Rapid Transit  
CAA(A) – Clean Air Act (Amendments) 
CAC – Citizen Advisory Committee  
CATS – (Eugene) Central Area Transportation Study 
CFR – Code of Federal Regulations  
CIP – Capital Improvement Program  
CMAQ – Congestion Mitigation and Air Quality Program  
CMP – Congestion Management Plan (Process) 
CMS – Congestion Management System  
COG – Council of Governments 
C-STIP – Construction STIP 
DEIS – Draft Environment Impact Statement  
DEQ – Department of Environmental Quality 
DLCD – Department of Land Conservation and Development 
DOT – Department of Transportation 
D-STIP – Development STIP 
EIS – Environmental Impact Statement  
EJ – Environmental Justice  
EPA – Environmental Protection Agency  
FAA – Federal Aviation Administration  
FAP – Federal-Aid primary  
FAS – Federal-Aid secondary  
FAU – Federal-Aid urban  
FEIS – Final Environmental Impact Statement  
FHWA – Federal Highway Administration  
FRA – Federal Railroad Administration  
FTA – Federal Transit Administration  
(F)FY – (Federal) Fiscal Year  
GIS – Geographic Information Systems  
GPS – Global Positioning Systems 
Page 103 of 132
   
Central Lane MPO UPWP FY 2012 and 2013   
ACRONYMS (continued) 
HOV – High Occupancy Vehicle 
HPMS – Highway Performance Monitoring Systems  
HRB – Highway Research Board  
I/M – Inspection and Maintenance  
IAMP – Interchange Area Management Plan 
ICC – Interstate Commerce Commission  
IHS – Interstate Highway System  
IM – Interstate Maintenance  
ISTEA – Intermodal Surface Transportation Efficiency Act of 1991  
ITS – Intelligent Transportation Systems  
JARC – Job Access and Reverse Commute 
LCDC – Land Conservation and Development Commission 
LOS – Level of Service (Traffic flow rating)  
LRAPA – Lane Regional Air Protection Agency 
LRTP – Long Range Transportation Plan  
LTD – Lane Transit District 
LUAM – Land Use Allocation Model 
MOA – Memorandum of Agreement  
MOU – Memorandum of Understanding  
MPC – Metropolitan Policy Committee 
MPO – Metropolitan Planning Organization  
MSA – Metropolitan Statistical Area  
MTP – Metropolitan Transportation Plan  
MTIP – Metropolitan Transportation Improvement Program 
NAA – Non-Attainment Area  
NAAQS – National Ambient Air Quality Standards  
NEPA – National Environmental Policy Act of 1969  
NHS – National Highway System  
NHTSA – National Highway Traffic Safety Administration 
NOX – Nitrogen Oxides  
O&M – Operations and Maintenance 
ODOT – Oregon Department of Transportation 
OHP – Oregon Highway Plan 
OM&P – Operations, Maintenance and Preservation 
OMPOC – Oregon MPO Consortium 
ORFS – Oregon Roads Finance Committee 
OTC – Oregon Transportation Commission 
OTIA – Oregon Transportation Investment Act 
OTP – Oregon Transportation Plan 
OTREC – Oregon Transportation Research and Education Consortium 
PL – Planning Funds  
PPP – Public Participation Plan 
PS&E – Plans, Specifications, and Estimates  
RAC – (Lane County) Roads Advisory Committee 
RFP – Request for Proposal  
ROW – Right of Way  
RTP – Regional Transportation Plan 
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ACRONYMS (continued) 
SAFETEA-LU – Safe, Accountable, Flexible, Efficient Transportation Equity Act – a Legacy for Users 
SDC – System Development Charge 
SHTF – State Highway Trust Fund 
SIB – State Infrastructure Bank  
SIP – State Implementation Plan  
SOV – Single Occupancy Vehicle  
SPR – State Planning and Research funds  
STA – Special Transportation Area 
STIP – State Transportation Improvement Program  
STP – Surface Transportation Program (-U – - Urban) 
TAC – Technical Advisory Committee  
TASC – Technical Advisory Subcommittee 
TAZ – Traffic Analysis Zone  
TCM – Transportation Control Measure  
TDM – Transportation Demand Management 
TEA-21 – Transportation Equity Act for the 21st Century  
TIFIA – Transportation Infrastructure Finance & Innovation Act (1998)  
TIP – Transportation Improvement Program, either MTIP or STIP  
TMA – Transportation Management Area  
TMSF – Transportation Management System Fee 
TO – Transportation Options 
TOD – Transit Oriented Development  
TOAC – Transportation Options Advisory Committee 
TPAU – Transportation Planning Analysis Unit 
TPC – Transportation Planning Committee 
TPR – Transportation Planning Rule 
TRB – Transportation Research Board  
TSI – Transportation System Improvements 
TSM – Transportation System Management 
TSP – Transportation System Plan 
TUF – Transportation Utility Fee  
UGB – Urban Growth Boundary  
UMTA – Urban Mass Transportation Administration  
UPWP – Unified Planning Work Program  
V/C – Volume to Capacity 
VMT – Vehicle Miles Traveled  
VOCs – Volatile Organic Compounds 
VPD – Vehicles Per Day 
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APPENDIX D: CENTRAL LANE MPO MAP 
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APPENDIX E:  
Memorandum of Understanding concerning 
Transportation-related Air Quality Planning 
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APPENDIX F:   
Interlocal Agreement – ODOT/MPO/Transit Operator 
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